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CHAPTER 1

INTRODUCTION

1.1 Background

SCI UXO/OE Services was tasked to perform construction support and subsurface
clearance of a 12-acre site within Mission Trails Regional Park, located off California
State Highway 52 and Mast Boulevard, San Diego CA (See map below). The terrain of
this site is relatively flat to rolling hills, with occasional erosional gullies. Non-native
grasslands cover about one-half the site. Broom baccharis grows singly and in scattered
clusters, predominantly on the west side of the site. A contiguous patch of coastal sage
scrub, about 0.6 acres in size, grows at the sites western edge, and a mature stand of
mulefat, about 0.2 acres in size, occurs along the northwestern boundary of the site. A
few scattered, sickly eucalyptus trees are established near the eastern side.

1.2 Site History

This property is part of the former Camp Elliott and was used by the military
services. The past uses of Camp Elliott have been divided into the following general
periods:

e Camp Kearney, World War I (1917 to 1940); Gunnery training ranges
established and used 1917 to 1919; 1920’s early 30’s: camp closed; 1934 to 1940: USMC
leased the area to conduct artillery, anti-aircraft and machine gun training.

e Camp Elliott, World War II (1940 to 1945); USMC developed a training center
(originally named Camp Holcomb) and renamed the area Camp Elliott. Conducted Tank
school, Gunnery training and anti-tank training with half-track mounted 75mm, and jeep-
mounted 37mm guns.

e Camp Elliott, Post-World War II (1945 to 1960); (1944) Land reverted to US
Navy use with no live-fire training. 1958 USMC 1* Tank Battalion transferred to Camp
Elliott; however no live fire was known to have been conducted. 1960 Camp Elliott
closed. See the below aerial view of suspected Tank Maneuver Area.

Ordnance/Explosives (OE) has never been reported or found within this 12-acre location.
No Ordnance/Explosives were discovered during this removal action. The construction
support and subsurface clearance was in support of the development of a 12-acre, multi-
use staging area to improve access to the City of San Diego’s Mission Trails Regional
Park by horse riders, hikers and bicyclists to the existing park trail system. An Equestrian
Center is to be built on the site.

1-1

DACA09-01-D-005, Task Order 1 30 DECEMBER 2003
FINAL DRAFT



FINAL DRAFT

Pow el
Scripps Ranch w MapPoint
Community Park
amore 67
4 &bggé y
. AMyon
e liEs o County Park
Lake Miramar e
0
L=
it amar pas
Miramar
e ——
arine Corps
Air Station
HEReD S AN DIEGO
EAST ELLICTT
AREA Santee Lakes
San Die akesi
By
163 C I FORMIA N
52 Equestrian Center Site
o Mizsion Gorge R A E
Santee_ =
o
(0]
ierrasanta o g
374 Mission Trails el i epper &
2 Regional Park
i £
A (8] ),
- o ”’g q Broachway = é@'
Serra Mesa Mavajn Ry -‘i\e’@w Parkws 2
) ain
Allied _ “
Garden: ik St Fl Cajon
lizs St
A Del Cerro ; v
Pz Grantville 125 b
54
1 Diey i e 8
i A
Hormal Kensington o - = Va
Height
_ . . La Mes
niver Height: &
=
&
-

®2|003 Micmsn&fnm E2003 WayTech, and forGOT, Inc.

Area Map

1-2

30 DECEMBER 2003

DACA09-01-D-005, Task Order 1
FINAL DRAFT



FINAL DRAFT

Aerial view of suspected Tank Maneuver Area (Circa 1950°s)
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CHAPTER 2
DISCUSSION
2.1 Activities Completed - Site Visit

A site visit was authorized and an Abbreviated Site Safety and Health Plan was prepared
and approved. The site visit was conducted August 19-22, 2002. A site walk was
conducted August 19, 2002 and attended by the following personnel:

Lloyd E. Godard, Project Manager, U.S. Army Corps of Engineers, Los Angeles District
David Holladay, OE Safety Specialist, U.S. Army Corps of Engineers, Los Angeles
District

Ted Ashe, Geophysist, U.S. Army Corps of Engineers, Los Angeles District

Dorothy Leonard, Secretary/Treasurer, Mission Trails Regional Park Foundation

Robin Shifflet, Park Designer, City of San Diego

Leo H. Carden, Program Manager, SCI UXO/OE Services

James G. Ferris, Project Manager, SCI UXO/OE Services

Jesse J. Sipult, UXO Tech III, SCI UXO/OE Services

Chuck Welk, Global Mapping Systems, Inc.

2.2 Work Plan Addendum

SCI UXO/OE Services was tasked to complete a separate appendix to the basic East
Elliott Work Plan specifically to address the Equestrian Center construction support. In
addition, a modification to the previously approved Explosive Safety Submission for East
Elliott was prepared and submitted.

2.2.1 The East Elliott Explosive Safety Submission (ESS) was submitted 16 April 2002
and approved August 5 2002. An amended ESS was submitted on 13 August 2002 which
added the Equestrian Center 12-acre site. The amended ESS was approved on 13
September 2002.

2.2.2 The East Elliott Work Plan was approved by CESPL-CO-SS Memorandum dated 5
December 2002, Subject: Approval of Work Plan. The distribution of the approved work
plan was in accordance with the approval memorandum.

2.2.3 A modified Notice to Proceed was received via CESPL-CO-SE Memorandum dated
30 December 2002, Subject: Notice to Proceed (Partial) on the Equestrian Center
Subsurface Construction Support of Contract DACA09-01-D-005, Task Order 001, IDIQ
for OE Risk Reduction, Modification R00104. This memorandum directed SCI UXO/OE
Services to proceed with the field work, previously curtailed by agreement with the U.S.
Fish & Wildlife Service (the Service) until after the breeding season of California
gnatcatchers had passed.
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Field work resumed 18 August 2003. Work ended and all personnel departed the site 5
September 2003.

2.3 Perform OE Clearance

Pre-mobilization occurred on 20 January 2003 with SCI UXO/OE Services and its
subcontractor personnel mobilizing to the site on 21 January 2003. The geophysical
subcontractor, Global Mapping Systems, Inc. (GMS), provided all geophysical services.
Demobilization of the subcontractor was accomplished on 7 February and SCI UXO/OE
Services departed the site 8 February 2003. Pre-mobilization for the final phase occurred
on 17 August with mobilization and site-specific training occurring on 18 August 2003.
In addition, receipt of Government Furnished Equipment (GFE) occurred on 18 August.
This GFE was the Schonstedt Detectors and the Miniature Open Front Barricade (MOFB)
used during the anomaly re-location and excavation phases.

2.3.1 All site preparation undertaken by Contractor in January 2003 avoided coastal sage
scrub (potential foraging habitat for gnatcatchers), mule fat scrub, and a specific locale
where San Diego ambrosia had previously been located. In August 2003, the City of San
Diego (project proponent) mowed nearly all areas previously avoided in January. Some
brush removal was still needed in the north-eastern area of the site. A Skid-steer piece of
equipment with a bushhog attachment was rented for this brush removal effort. In
addition, in this same north-eastern area, weed-eaters were used where the heavier
equipment could not traverse.

2.3.2 The OE Clearance occurred during the final phase from 18 August to 5 September
2003. On 19 August work was curtailed in the morning due to a Media Day with the
local press and the US Army Corps of Engineers, Los Angeles District, Public Affairs
Officer (PAO) on the site. OE clearance commenced in earnest after the media day and
progressed well over the course of the next three weeks. Expected limitations were
experienced during the OE Clearance due to the required use of the Miniature Open Front
Barricade (MOFB) because of the proximity to CA Highway 52. This caused no
unexpected difficulties; it simply caused the production rate to be lower than normal had
the barricade not been necessary. An additional concern during the OE Clearance phase
was the curtailment of the normally heavy use of the trails in and around the Mission
Trails Regional Park Equestrian Center by hikers, joggers, mountain bikers, horseback
riders etc. This curtailment was accomplished by the hiring of security guard personnel
to control the access areas into the Equestrian Center. Guards were placed at the main
entrance to the center as well as the access points from the other areas of Mission Trails
Regional Park. The guards were posted at the beginning of the work day and remained
in position until work was completed for the day. This action was necessary and proved
to be a valuable resource for controlling the exclusion zone at the work site. Some other
concerns during the OE Clearance phase were the loss of the marking hubs that had been
placed during the reacquisition of the anomalies and the requirement for our subcon-
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tractor to gather geophysics data from some of the areas that had been inadvertently
missed during the original geophysics phase. During the break between the geophysics
phase and the OE Clearance phase, some of the vegetation had grown up and needed to
be bush-hogged again. During the bush-hogging operations many of the above
mentioned hubs were lost. This necessitated the need for relocation of the anomalies and
remarking them with pin flags. All this was accomplished without problems, however,
this also accounted for some time loss in production. Other than the above mentioned
challenges, the OE Clearance went well with no major concerns or restrictions during the
remainder of the operation.

2.4 Geophysical Investigation

The geophysical investigation objective was to detect, map, and analyze geophysical
anomalies to determine if the site contains the project’s Most Probable Munitions
(MPMs). Site MPMs include 37mm projectiles and 75mm projectiles. Detection depth
objectives for the MPMs were as follows: 1 foot for 37-mm projectiles and 2.5 feet for
the 75mm projectiles. The geophysical investigation was performed in a manner that
ensured 100% coverage of the 12-acre site. The investigation consisted of collection,
reduction, identification of, and reacquisition and marking of UXO-like anomalies.

2.4.1 Inaccessible Areas

Inaccessible areas included a reinforced concrete debris pile, underground gas pipeline
footprint, fence buffers, deep holes around tree bases, and a San Diego Ambrosia no-go
area. Inaccessible areas were refined throughout the project and updated on the site map.
The areas with the Coastal Sage and the San Diego Ambrosia were marked off in January
2003 by the USACE SPL ecologist and avoided. This involved an area approximating 2
grids that were not geophysically surveyed or mapped. This area was subsequently
mowed during the final phase by the Mission Trails Regional Park mowing contractors
and was subsequently geophysically surveyed and mapped.

2.4.2 Positional Control

Two control points were established on the Equestrian Center Geophysical Investigation
project site. Control was established by means of Post Processed Kinematic (PPK)
survey methodology. Baseline data were collected for a minimum of 20 minutes on each
of the two on-site control points while a second GPS unit was positioned on a National
Geodetic Survey control monument designated SDGPS17. The collected data was
processed in Trimble® Geomatics Office (TGO) v. 1.6. The baseline adjustment yielded
accuracies of 0.007sft on point 101 with a baseline of 38,020.243sft and 0.005sft on point
100 with a baseline of 38,139.992. Secondary control was established by means of a
Real Time Kinematic Observed Control Point methodology and was verified using an
optical total station. The error of the inverse between point 101 and 105 was 0.012sft
with a baseline of 872.116°.
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These control points were used to reference the RTK base station and allow daily QC
checks of the positional system. Permanent monuments were not set on the site. The grid
layout used on this project was physical 100° X 100’ search grids placed in accordance
with the approved work plan. See the below map for the grid layout and anomaly
locations.

Elliott Equestrian Center

EMEIMKZ Data - GMS —H—
QA by ANWY, April 2003

l:l Erwvironmental concern Inaceessible areas

I:l Specidl Case Areas! Debris Piles

|:| Pipeline buffer

() GMS Target Picks

M Blind S eeds
—+ QAP

2.4.3 Test Strip

After a site was selected and the surface prepared, a pre-seeding geophysical survey was
performed using the EM61 Mk2/RTK mapping system to determine and document base-
line geophysical conditions at the site. USACE-provided inert 37mm and 75mm
projectiles were emplaced at specific depths and in both horizontal and vertical
orientations with approximate 10-foot separations between items along the Test Strip.
37mm projectiles were buried at 1 foot and 75mm projectiles were buried at 2.5 feet.
Depths were measured from the top of the item. UXO avoidance techniques were used to
ensure the location of the excavation for each surrogate and corner was clear of metallic
anomalies. The location of each item, end stakes and calibration point were surveyed to
the nearest 0.1 ft. The test strip was used on a daily basis to demonstrate and document
the performance of geophysical/navigation hardware, data analysis system, data transfer
system, and contractor Quality Control system.

2-4

DACA09-01-D-005, Task Order 1 30 DECEMBER 2003
FINAL DRAFT



FINAL DRAFT

The test strip was geophysically mapped and re-acquired in the same detail and with the
same procedures as planned for the remaining project area. Please see the below figure
for the test strip.

Ground Surface
' <N 2.5 ft.
37 mm Projectiles l

75 mm Projectiles

%7 10 feet %%7 10 feet 4{% 10 feet ————»

2.4.4 Geophysical System Standardization.

Standardization procedures including a Static Test and Standard Response were
established before any geophysical mapping was performed. This was accomplished by
establishing target and background reference geometry and determining the numerical
difference between target-anomaly high and background response of each system.
Multiple anomaly-versus-background measurements were made to allow computation of
a mean residual (anomaly response) and calculation of a standard deviation specific to the
system. Standardization of the system was accomplished using a portable target in a
fixed geometry with the sensor array. The portable target used was a 2-inch diameter
trailer hitch ball mounted in a jig to ensure repeatable target-to-coil geometry.
Standardization of the system was accomplished using the jig, each time the check was
performed. After a location was established for the standardization area, stakes were
driven into the ground to ensure the test stand was positioned in the same location and
orientation for each day of operation. Static test and standard response checks were made
at the beginning and end of each data file. Additionally, checks were performed
immediately prior to and following scheduled battery changes. Standardization responses
were annotated in the Geo Log and compared to the standard response to ensure it was
within the acceptance range. The daily Geo Logs were posted to the Equestrian FTP Site.
The acceptance range was SOW-specified at +/- 10 percent of the standard response
(calculated mean anomaly). If the system did not respond within the acceptance range,
the standardization measurements were repeated. In accordance with the SOW, three
sequential failures caused the original EM61 Mk2 control unit to be replaced prior to data
collection, as it would not provide the stability required to remain within the 10%
standardization specification.

2-5

DACA09-01-D-005, Task Order 1 30 DECEMBER 2003
FINAL DRAFT



FINAL DRAFT

As soon as the replacement arrived, a new standard response (with a new standard
deviation and acceptance range) was calculated before the system was deployed in the
field.

2.4.5 Data Collection

Geophysical data were collected between 24 January and 5 February 2003, using an
EM61 Mk 2 with 4700/4800 RTK positioning system towed behind an EZ-GO motorized
cart. The EM®61 is a high sensitivity, high-resolution instrument that detects both ferrous
and non-ferrous metal objects by means of electromagnetic induction, employing a
geophysical method called transient electromagnetics. The MK?2 is an advanced version
of the standard EM61 model with a number of improvements that will be discussed
below. In general, the EM61 generates a pulsed primary magnetic field that induces
electrical currents to flow, temporarily, in nearby metallic objects. The induced currents
are detected and measured by two receiver coils mounted on the EM61 assembly. The
EM61 employs the transient electromagnetic method whereby the pulsed magnetic field
is shut off very rapidly and the induced electrical current is measured at some known
time (“time gate”) after the primary field is shut off.
The EM61-MK2 can measure the decaying eddy currents at up to four different time
gates facilitating the detection of small targets and improved target characterization
compared to the standard EM61 (it is recognized that different types of metal objects
exhibit different rates of decay for the induced eddy currents). In addition, the MK2 uses
an improved data logger that can be fully integrated with a GPS so geographic
coordinates can be recorded along with the EM61 measurements.
The EM61°’s response curve produces an anomaly peak over the target location. Burial
depths of detected targets can be estimated from the width of the anomaly response and
from the relative response from each of the two receiver coils. The MK2 data logger has
a real-time graphic display of the response curve to facilitate real-time data analysis.
Induced eddy currents dissipate rapidly in low conductivity materials, but induced
currents persist for longer periods in high conductivity materials (metal objects). By
making the eddy current measurement at a relatively long time after termination of the
primary pulse, the response is practically independent of the conductivity of the ground.
Thus, the EM61 generally produces very clean, noise-free measurements even under
varying soil conditions During the final phase additional mapping was accomplished
utilizing a man-towed array to accomplish data collection on data gap areas discovered
between the initial phase and the final phase. This data was collected between 18 August
and 29 August 2003.
The EM61-MK2 was used in the 2-coil, three time-gate configuration to obtain the
greatest amount of subsurface information. During the project, a minimum of eight
readings per second, with a maximum of 10 readings per second were recorded. Based on
a 2.5 foot transect spacing, a survey speed of 4 ft per second and an acquisition rate of
eight readings per second, this translated into a minimum of two readings per foot.
Horizontal positioning information was obtained using a Trimble 4700 Base/4800 RTK
GPS Total Station System. The 4700 Base/4800 RTK GPS provided geographic
coordinates for the EM61 data.
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All horizontal positional data was referenced to NAD 83 California Zone 6 State Plane
coordinates, with all units expressed in US Survey Feet. Transect navigation originated
from a baseline oriented uphill following the primary topographic contours of the site.
The orientation of the transects was chosen to induce the least amount of positional offset
into the dataset. An automated paint line sprayer was used to guide the subsequent
transects and help ensure the 2.5ft offset needed to maintain the data density specified in
the SOW. As areas of inaccessibility were discovered due to terrain, vegetation or other
considerations, they were discussed with the SCI representative and added to the site
map.

2.4.6 Data Processing.

Data were processed using two software packages; Geonics DAT61MK2 V1.35 for
downloading and GeoSoft’s Oasis Montaj® v5.1.6 with UX-DETECT for display and
analysis. The Geonics DAT61MK2 V1.35 software was used to download the raw field
data, check the GPS positioning information, and to export ASCII data files. The ASCII
files were imported into Oasis Montaj® v5.1.6 for post acquisition processing. Post
processing entailed displaying profiles and color-shaded relief maps for the various types
of EM61 data. Data from the various time gates were evaluated for indication of buried
ordnance. The time gate used for selection of targets on this project was Channel 3. To
aid in the evaluation, anomalies from the test strip data over known ordnance items were
compared to the anomalies identified in the production survey data. Particular attention
was paid to the time gate data that exhibited the most definitive anomalies over the
known ordnance items. The data were processed using the standard utilities within Oasis
Montaj® v5.1.6 and the UX-Detect module. The standard processing steps first entailed
converting the positional information from latitude and longitude in WGS1984 to NAD
83 California Zone 6 State Plane coordinates, in US Survey Feet. Next the test strip QC
results were analyzed for evidence of lag and the EM61 data were corrected accordingly.
After the lag correction the EM61 data were analyzed for evidence of instrument drift and
again corrected accordingly. Throughout this project a high-frequency low-amplitude
noise was observed in the data. To reduce the potential for false positives due to
instrument noise we applied a conservative low-pass filter. UX-Detect is an automated
analysis tool that can be used for evaluating data coverage and identifying the location
and depth of potential UXO items. The UX-Detect module is used to perform the drift
corrections as well as calculating a regularly spaced grid of data to be used for anomaly
identification. Based on the observed response from the seeded test items we were able
to determine a conservative cutoff level of 4 millivolts (mV) for the MPMs at this site. In
general the minimum response of the most difficult item to detect was approximately 4
mV. By using the conservative threshold of 4millivolts we were able to capture the
maximum number of potential targets. A threshold value had to be used that was near the
noise level to ensure detection of possible OE items. This had a large affect on the results
obtained due to the fact that items such as nails and bits of wire, etc., which would
normally be ignored, were now within the target selection criteria. These targets were
provided in both graphic and tabular output formats.
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The tabular and graphical data was supplied to the prime contractor as dig sheets to direct
further investigation. These data were input to the GIS for spatial display and mapping.
Additionally, selected target locations were converted to Trimble stakeout files for upload
to the RTK GPS Rover for reacquisition. All processing parameters were recorded in the
data file header/processing log. Electronic copies of the downloaded (raw) and edited
(processed) data files were posted to the Equestrian FTP Site within three working days
of data collection.

2.4.7 Records Management

Geophysical field data were checked, corrected, and processed into ASCII files. After data were
corrected for navigation errors, instrument bias, and measurement drift, it was archived and
posted for further analysis, target selection and QC. Raw and final processed geophysical data
were archived in column delineated ASCII files in the format X, Y, V1, and V2, where X=
Easting Coordinate, Y= Northing Coordinate, V1= top sensor reading, V2=next lower (spatially)
co-located sensor reading, etc. Additional columns were added as needed to display additional
data. Data were backed up on a daily basis. Each ASCII file contains a header with information
(metadata) about the file. Below are examples of the Raw Data, Processed Data and Target List
headers used to identify the contents of each file on this project.

2.4.8 Raw Data Header

GENERAL DESCRIPTION OF DATA:
Unprocessed EM61-MK2 field data
File name- e013103b.dat

Date- 01/31/03

Operators- RWS/JEG

Grids surveyed- in-fill data

EQUIPMENT:

EM61MK2 controller sn-011840-3

EM61MK2 bottom coil 1X05B sn-BRJ00-5
EM61MK2 top coil 1X05TS sn-BRJ00-5

Data logger- Juniper Systems Allegro Field PC
RTK GPS 4700 sn-0220198332

RTK GPS 4800 sn-0220193380

Reference Item- 2-inch trailer hitch ball

SOFTWARE:
Geonics DAT61MK2 ver 1.35

ACQUISITION PARAMETERS:

Method of collection- vehicle towed w/ RTK positioning
Tow Distance- 13.5 ft (411.5 cm) to front of coil

Bottom Coil Height- 16 in (41 cm)
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Top Coil Height- 28.5 in (72 cm)

Antenna Height- 92.5 in (235 cm)

Sample Rate- 8 readings/sec

Survey Speed- 4 ft/sec

Lane Spacing- 2.5 ft

Coordinates- Lat/Long decimal degrees WGS1984

LINE NUMBER DESCRIPTIONS

Line 1- cable shake test

Line 2- static test 1 w/o reference item (3 min)

Line 3- reference item test 1 (1 min)

Line 4- static test 2 w/o reference item (1 min)

Line 5- test strip response up at op speed (w/ reference item)
Line 6- test strip response down at op speed (w/ reference item)
Line 7- field data

Line 8- test strip response up at op speed (w/ reference item)
Line 9- test strip response down at op speed (w/ reference item)
Line 10- static test 3 w/o reference item (3 min)

Line 11- reference item test 2 (1 min)

Line 12- static test 4 w/o reference item (1 min)

DATA FILE DESCRIPTION:

First Line- Native file Header

Second Line to EOF- Data

Column 1- Longitude (DD.DDDDDDDD)

Column 2- Latitude (DD.DDDDDDDD)

Column 3- STD-D-1 (bottom coil response in mV at 216 microsec.)
Column 4- STD-D-2 (bottom coil response in mV at 366 microsec.)
Column 5- STD-D-3 (bottom coil response in mV at 666 microsec.)
Column 6- STD-D-T (top coil response in mV at 666 microsec.)
Column 7- TIME (HH:MM:SS.SS)

START DATA FILE

2.4.8.1 Processed Data Header

GENERAL DESCRIPTION OF DATA:
Processed EM61-MK2 data

Processed File Name- e013103b.xyz
Date- 02/01/03

Raw Data File Name- e013103b.dat
Date- 01/31/03

Grids surveyed- in-fill data
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PROCESSING PARAMETERS
Data processor- Brian Hecker
Processing software- GeoSoft Oasis Montaj ver5.1.6

COORDINATE SYSTEMS
Latitude, Longitude- WGS1984, decimal degrees
Northing, Easting- NADS83, California CS83 zone 6, US survey feet

CORRECTIONS APPLIED
Lag Correction- -3 fiducials
Instrument Drift- ignore upper 75% of readings, block size = 500 readings
Filtering- Low-pass filtered using convolution algorithm set to 6 fiducials

GRIDDING PARAMETERS

Gridding Algorithm- minimum curvature
Grid Cell size- 0.5 ft

Tolerance- 0.1%

Passing Percent- 99%

Maximum Iterations- 100

Internal Tension- 0

TARGET PICKING ALGORITHM
Target Locating Algorithm- Blakely Test
Grid analyzed- Bottom Grid

Smoothing Passes- 3

Level of Peak Detection- Normal (4)
Grid Value Cutoff- 3 mV

DATA COVERAGE

Grid Analyzed- Bottom Grid

Grid Cell Size- 2.4 feet

Number of Ranges- <=0, >=1 or <=3, >=4

LINE NUMBER DESCRIPTIONS

Line 1- cable shake test

Line 2- static test 1 w/o reference item (3 min)

Line 3- reference item test 1 (1 min)

Line 4- static test 2 w/o reference item (1 min)

Line 5- test strip response up at op speed (w/ reference item)
Line 6- test strip response down at op speed (w/ reference item)
Line 7- field data

Line 8- test strip response up at op speed (w/ reference item)
Line 9- test strip response down at op speed (w/ reference item)
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Line 10- static test 3 w/o reference item (3 min)
Line 11- reference item test 2 (1 min)
Line 12- static test 4 w/o reference item (1 min)

DATA FILE DESCTIPTION:

First 6 Lines- Native file download Header

Column 1- Longitude, (DD.DDDDDDDD)

Column 2- Latitude, (DD.DDDDDDDD)

Column 3- STD-D-1, (bottom coil response in mV at 216 microsec.)

Column 4- STD-D-2, (bottom coil response in mV at 366 microsec.)

Column 5- STD-D-3, (bottom coil response in mV at 666 microsec.)

Column 6- STD-D-T, (top coil response in mV at 666 microsec.)

Column 7- TIME, (HH:MM:SS.SS)

Column 8- Easting, (US Survey Feet)

Column 9- Northing, (US Survey Feet)

Column 10- STD-D-3-lag, Lag Corrected STD-D-3 data

Column 11- STD-D-T-lag, Lag Corrected STD-D-T data

Column 12- STD-D-3-LD, Lag and Drift Corrected STD-D-3

Column 13- STD-D-T-LD, Lag and Drift Corrected STD-D-T

Column 14- STD-D-3-LDF, Low-pass Filtered STD-D-3-LD data used for interp
Column 15- STD-D-T-LDF, Low-pass Filtered STD-D-T-LD data used for interp

START DATA FILE

2.4.8.2 Target List Header

GENERAL DESCRIPTION OF DATA:

Preliminary Target Analysis Results

Processed File Name- West Third Merge Targets.xyz
Date- 01/30/03

Raw Data File Name-

Date- 01/27/03

Grids surveyed- B-2,3,4 C-2,3,4 D-2,3,4 E-1,2,3,4,5
F-1,2,3,4,5,6 G-1,2,3,4,5 H-2,3,4,51-2,3,4

PROCESSING PARAMETERS
Data processor- Brian Hecker
Processing software- GeoSoft Oasis Montaj ver5.1.6

COORDINATE SYSTEMS
Latitude, Longitude- WGS1984, decimal degrees
Northing, Easting- NADS83, California CS83 zone 6, US survey feet
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TARGET PICKING ALGORITHM
Target Locating Algorithm- Blakely Test
Grid analyzed- Bottom Grid

Smoothing Passes- 3

Level of Peak Detection- Normal (4)
Grid Value Cutoff- 3 mV

DATA FILE DESCTIPTION:

First 7 Lines- Native file download Header
Lines 8 through EOF

Column 1- Grid_value

Column 2- Mask

Column 3- Target ID

Column 4- Target Size (Grid Dimensions)
Column 5- EM_Depth (US Survey Feet)
Column 6- Bottom Coil Response (mV)
Column 7- Top Coil Response (mV)
Column 8- Easting, (US Survey Feet)
Column 9- Northing, (US Survey Feet)

START DATA FILE

2.4.9 Anomaly Reacquisition/Relocation

The Geophysical Investigation Team reacquired anomalies using the Trimble 4700/4800
RTK GPS Total Station. Reacquisition was accomplished 4 February through 7 February
2003. Five hundred (500) ferrous/non-ferrous targets were reacquired per USACE/SCI
guidelines, marked and coordinates recorded. The EM61 Mk2 was used to verify the
anomaly and a Fisher Impulse and Schonstedt GA52-CX used to refine anomaly
locations. All anomalies were marked for the subsequent intrusive investigation, using
hubs placed no farther than 1 foot to the north of the anomaly to avoid contact with the
anomaly. Numbered pin flags were not used at the direction of the USACE
representative. A Schonstedt gradiometer was used in conjunction with the EM-61 and
Fisher Impulse EM detectors to determine whether the anomaly was ferrous or non-
ferrous. Ferrous anomalies were marked with fluorescent pink hubs and recorded as such
within the GIS database. Those anomalies found to be non-ferrous were marked with
fluorescent blue hubs and recorded as such within the GIS database. Dig sheets and Dig
Maps were generated for the UXO Investigation Team to assist in the navigation to the
hubs placed during anomaly reacquisition, based on this information.
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2.4.10 Quality Control

Quality control measures have been put in effect throughout the collection process. The
performance of both the geophysical survey instrumentation and navigation systems was
routinely monitored to ensure the highest quality survey data. If any significant
discrepancies existed in the positioning or repeatability of the data, the problem was
identified and corrected. In addition, all data was carefully evaluated by a trained
Geophysicist and GIS Analyst for any potential problems (abnormal data spikes or
inconsistent background values). Instrument response checks were performed at the
beginning and conclusion of each survey file on the Standardization Area/Test Strip.
Battery condition was monitored and batteries replaced at regular intervals to ensue
minimal drift of the instrument. As the data were analyzed, additional checks were
performed to document any instrument drift between survey work areas and to look for
correlation of the data between survey lines. Standardization checks were performed
immediately prior to and following scheduled battery changes. Responses were annotated
in the logbook and compared to the standard response to ensure it was within the
acceptance range. The positioning system accuracy was monitored and documented prior
to and immediately after each survey is performed. Accuracy control checks were
performed at the beginning and conclusion of each survey on the Test Strip. Control
checks were also performed at any time during the day if there was a question as to the
performance of the instrument. Elevation and PDOP masks were set to optimize the
system to the site and data collection events were scheduled during periods of optimal
satellite constellations to provide the highest quality positioning data. As the data were
analyzed, the GIS Analyst performed additional checks to ensure quality of the positional
data by review of NMEA data string and RTK QC files. Feedback from the reacquisition
and ground-truth formation resulting from the anomaly investigation will be used as an
additional QC tool.
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CHAPTER 3
DOCUMENTATION
3.1 SIGNIFICANT FINDINGS
3.1.1 The Target List is attached as Appendix A.
3.1.2 The Daily Activity Reports are attached as Appendix B.

3.1.3 Additional site photographs are attached in Appendix C.
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CHAPTER 4

TESTS

4.1 Audits

The focus of this project was to assure the 12-acre site was mapped using geophysics
equipment and to ensure no UXO remained on the job site.

4.1.1 Geophysical Quality Control (QC) and Quality Assurance (QA) was accomplished
on this project by a combination of contractor and government QC/QA audits. There
were a number of government ‘seeded’ items placed on the project site prior to contractor
mobilization to the site. All these seeded items were detected, removed and returned to
the government. During these QC/QA checks, a dialog was established between the
geophysics subcontractor and the government’s geophysics representative in the USACE
Huntsville Center. This proved invaluable to working out minor difficulties in the
interpretation and excavation of all the anomalies. In addition, a contractor UXO Quality
Control Specialist was mobilized to the site to conduct scheduled and random surveys of
the cleared grids as work progressed. This individual conducted QC checks throughout
the course of work to ensure equipment was function-checked and operating within
accepted standards. This individual also ensured the grids were ready for the
government's QA checks by conducting QC inspections on all grids prior to the
government’s QA checks. Around the time of completion of the project there were some
questions that came up from the California Department of Toxic Substances Control
(DTSC) concerning some data gaps on the project. These questions were all answered
through a dialog between our geophysics subcontractor, the geophysics representative
from the USACE, Huntsville Center and the Los Angeles District, USACE.

4.1 Lessons Learned

This project was completed in two phases to comply with the US Fish and Wildlife
Service’s concerns over possible disturbance by noise and site activities of Gnatcatchers
during the recognized breeding season. The photographs on the next page indicate the
difference between August of 2002, the time of the initial Site Visit, and January of 2003,
when the initial phase began. Greater than normal precipitation during the fall and winter
had created more dense vegetation than was expected.
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CHAPTER 5

Not Required for this Final Report.
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CHAPTER 6

SUMMARY

6.1 Summary

Following site preparation, over 500 anomalies were detected between 27 January and 5
February 2003. All were successfully investigated between 18 August and 5 September
2003. Despite some environmental concerns and unavoidable delays, the UXO clearance
operations were successful. All operations were completed on schedule and within
budget.

6.2 Accident-Free Project: This project involved 1352 on-site man hours and over 3225
driving miles, including mobilization and demobilization mileage, without accident or
incident.

6.3 No Ordnance or Explosives (OE) nor evidence of OE was found on-site during this
project. Ordnance/Explosives (OE) has never been reported or found within this 12-acre
location. No Ordnance/Explosives were discovered during this removal action. The
construction support and subsurface clearance was in support of the development of a 12-
acre, multi-use staging area to improve access to the City of San Diego’s Mission Trails
Regional Park by horse riders, hikers and bicyclists to the existing park trail system. An
Equestrian Center is to be built on the site.

6.4 For Quality Assurance (QA) purposes, blind seed items were emplaced throughout
the project site by the government and all were recovered and returned to the

government.

6.5 The following pages contain photographs of operations during both phase 1 and the
final phase of this project. See additional photographs in appendix C.
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6.3.1 SITE PHOTOGRAPHS: (Additional site photographs located in Appendix C)

Base Station Site-Control point set—p
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California August 2003
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Conducting re-location and anomaly excavation operations at Mission Trails Regional
Park Equestrian Center San Diego, California August 2003
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Repositioning the Miniature Open-Front Barricade (MOFB) [Bud-light] for excavation of
a new anomaly
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APPENDIX C

Additional Site Photographs

Conducing Geo Data Collection in some of the tougher areas

Séﬁ Diégo Ambrosia
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Dense Vegetation
January 2003
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Appendix A

Equestrian Center Target List
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Appendix B

Daily Activity Reports (DAR’s)
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Notes:
This Target List should be used in conjunction with the Equestrian Center Target Map

Target ID# Lists the Target's identification number used to identify the target throughout the project.

Predicted Target Locations are the Oasis positional data for the original targets prior to reaquisition. Location Coordinates are referenced to NAD 83 California State Plane Zone 6. Units are
expressed in US Survey Feet.

Adjusted Target Locations are the adjusted positions of the targets after reaquisition. Location Coordinates are referenced to NAD 83 California State Plane Zone 6. Units are expressed in US
Survey Feet.

Reacquired? indicates whether the target was reacquired during the field reacquisition process. All targets were not reacquired during the initial field event. Targets that were not reacquired are
explained in the Notes column (Column L).

Ferrous/Non-Ferrous? was determined through anomaly query with the EM-61 and Schonstedt during the initial field event.

Reacq Notes indicate why the target was not reaquired. "Surface" indicates anomalies found to be surface debris during field evaluation/reacquisition.

Equestrian Center Target List v4 12-30-03

Predicted Location Adjusted Location EM-61 Mk2 Data Reacquisition Data

Date ] Depth ]

Aquired/ Grid TIaI;g: t Fm':nd Northing Easting Northing Easting ?;:;:e :e"s;r::lst A;;::r;m Reacquired? NF:r:r::rsr::s :Z":::
Status Located (feet) Description Size (mV) (feet) (NF)
reaquired 1/9/2003 A-10 9051 fence post for park signs 1888412.5 6322542.5 1888414 6322542 3.29 8.7 03Y F
reaquired 1/9/2003 A-10 9057 2" nail 1888416.5 6322543.5 1888416 6322543 2 6.8 01Y F
reaquired 1/9/2003 A-10 9059 12" 5" bearing 1888418.5 6322531.5 1888417 6322531 2.34 7.9 02Y F
reaquired 1/9/2003 A-10 9062 18" 5"x6" steel plate 1888425 6322538.8 1888424 6322536 3.88 4.3 oy F
reaquired 1/9/2003 A-10 9073 geological 1888447.5 6322503 1888448 6322504 227 4.3 02Y F
reaquired 1/9/2003 A-10 9074 30" fence post 1888448 6322484.5 1888448 6322484 2.29 4.3 02Y F
relocated 1/9/2003 A-11 9050 0" asphalt 1888412 6322672 1888619 6321729 5.52 4.4 02Y F
reaquired 1/9/2003 B-10 9079 4" asphalt 1888484.5 6322531.5 1888484 6322532 2.34 4.5 01Y F
reaquired 1/9/2003 B-10 9080 4" asphalt 1888485 6322514 1888485 6322513 21 5 01Y F
reaquired 1/9/2003 B-10 9081 4" asphalt 1888485 6322521 1888486 6322521 2 15 01Y F
reaquired 1/9/2003 B-10 9082 4" asphalt 1888486.5 6322528 1888487 6322528 213 7 01Y F
reaquired 1/9/2003 B-10 9236 3" 2x2" steel plate 1888554.5 6322544.5 1888554 6322545 2 5.9 02Y F
reaquired 1/9/2003 B-10 9249 1" banding material 1888560.8 6322544 1888561 6322545 4.38 15.2 01Y F
reaquired 1/9/2003 B-11 9190 .5" 1" steel bar 1888528.5 6322596 1888531 6322598 3.65 21.9 01Y F
reaquired 1/9/2003 B-11 9191 0" nails 1888529 6322611 1888530 6322611 2 13.7 02Y F
relocated 9/1/2003 B-2 1 0-24" Barbed Wire Pit 1888498.5 6321764 1888497 6321764 2 5.2 02N N/R surface
relocated 9/1/2003 B-2 2 0-24" Barbed Wire Pit 1888500.5 6321755.5 1888501 6321754 2 5.2 0.1 N N/R surface
relocated 9/1/2003 B-2 6 0-24" Barbed Wire Pit & welding rod 1888508 6321755.5 1888508 6321755 3.56 9.1 0.1 N N/R surface
relocated 1/9/2003 B-2 13 0" N-S Welding Rod 1888529.5 6321735 1888530 6321734 2.23 6.9 0.1 N N/R surface
reaquired 8/26/2003 B-2 29 - Nothing Found 1888558.5 6321756 1888559 6321755 2 4 02N N/R surface
relocated 8/20/2003 B-2 9008 0" 5" X 5" X 1/8th Steel Plate 1888511.5 6321773 1888511 6321773 2 57.5 01Y F
relocated 8/20/2003 B-2 9014 5" Vert  Survey Spike 1888531.5 6321706.5 1888531 6321706 2 14.7 01Y F
relocated 8/20/2003 B-2 9015 2" N-S 3" Steel Strap 1888533.5 6321699.5 1888534 6321701 2.59 5.8 01Y F
reaquired 8/20/2003 B-2 9017 nothing found 1888538 6321696.5 1888539 6321699 8.1 27.3 02Y F
relocated 8/20/2003 B-2 9018 18" Vertical  Oil Filter 1888539.5 6321751.5 1888540 6321751 2.88 84.4 02Y F
relocated 8/20/2003 B-2 9019 1" Vert 1.5' Fence Post 1888540 6321701 1888539 6321699 2.96 17.2 02Y F
relocated 8/20/2003 B-2 9020 0" N-S 18" Wire and hot rock 1888541.8 6321762 1888542 6321761 3.76 14.4 01Y F
relocated 8/20/2003 B-2 9025 0" Hot Rock 1888549.5 6321756 1888550 6321754 2 244 01Y F
relocated 8/20/2003 B-2 9026 24" Vertical Oil Filter 1888552.5 6321738 1888553 6321738 2 12.2 02Y F
relocated 8/20/2003 B-3 1215 0" N-S Other end of 9022 1888542.8 6321866 1888542 6321865 3.42 8.8 01Y F
relocated 8/20/2003 B-3 9022 0" N-S 24" Steel Strap 1888544 6321865.5 1888543 6321865 2 7.7 01Y F
relocated 8/26/2003 B-4 24 0" Rust and bits 1888549 6321930 1888549 6321929 2.02 5 02N N. surface




relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated

8/20/2003 B-4
8/20/2003 B-4
8/20/2003 B-4
8/20/2003 B-4
8/20/2003 B-5
8/20/2003 B-5
8/20/2003 B-5
8/20/2003 B-5
8/20/2003 B-5
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-6
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/20/2003 B-7
8/26/2003 B-8
8/26/2003 B-8
8/26/2003 B-8
8/26/2003 B-8
8/26/2003 B-8
8/26/2003 B-8
8/20/2003 B-8
8/20/2003 B-8
8/20/2003 B-8
8/20/2003 B-8
8/20/2003 B-8
8/26/2003 B-8
8/26/2003 B-8
8/26/2003 B-8

1/9/2003 B-8
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9

9007
9128 3"
9137 1"
9228 2"
9126 0"
9173 0"
9223 0"
9227 3"
9233 0"
2208 2"
9089 0"
9096 0"
9100 0"
9109 0"
9110 0"
9120 0"
9146 0"
95222 4"
99166 0"
2201 7"
2238 14"
9085 1"
9091 0"
9102 6"
9118 0"
9136 0"
9168 25"
9180 7"
9198 0"
9213 1"
9226 0"
9232 6"
9239 0"
9240 10"
99144 0"
9088 0"
9092
9105
9108 12"
9135 30"
9148 2"
9150
9163
9176
9177
9197
9218 0"
9235 18"
9246 4"
9155
9084 4'
9093 2"
9099
9115 2"
9116 2.5'
9122 5"
9142 0"

Geological

E-W Horseshoe

N-S Horseshoe

E-W Horseshoe

Coil 18" Barbed Wire

Coil 24" Barbed Wire

Coil 24" Barbed Wire

E-W 3"X6"X 1" Steel Bar
N-S 24" Barbed Wire

N-S 5" X 3/4" Bolt

N-S 2' X 2" Hand File, 3 Nails, 3' Barbed Wire

Multiple Nails and Bolts
E-W 8' X 1/2" Metal Strap
Vertical Can on Surface
E-W Padlock, Nail, 6" Bolt
E-W 6" X 1/4" Bolt

6" Wire, Steel Hook

Tank Return Roller

E-W Welding Rod

3" Steel

N-S 36" X 3/4" Pipe, Nails
E-W Survey Map, 12" Barbed Wire
N-S Welding Rods (2)
N-S 12" X 1" Bolt

Hot Rock

E-W 12" Wire

Straping Pieces

3" X 5" Steel

4" X 4" X 1/8" Steel Plate
7" Heavy Gauge Wire, 2" X 1" Angle Iron
E-W 6' Heavy Cable

Coil 18" Barbed Wire
E-W 3" X 4' Fence Post
N-S 10" Heavy Wire

E-W Barbed Wire

steel scrap 2"x2"

nothing found

nothing found

16' Barbed wire-scattered
N-S Culvert under road
1" x 2" x 1/8" steel plate
Removed

Removed

Removed

Removed

Removed

N-S 18" Heavy Gauge Wire
E-W 10" Rebar

Vertical 6" rebar, (2) nails
1" nails

4" pipe

hot rock

below 2.5' dig to 3 feet

3' cable

fence post

4' pipe, 8' wire

15"x3'x2"' concret

1888511
1888508.5
1888512
1888550
1888507.5
1888523.5
1888548.3
1888549
1888555
1888540
1888492.5
1888495.5
1888496.5
1888500
1888500.5
1888505
1888516
1888546.5
1888521.5
1888535.5
1888555.5
1888491.8
1888494
1888497.8
1888503
1888511.5
1888522
1888525.5
1888533.5
1888541.5
1888548.5
1888553
1888556
1888556.3
1888514.5
1888492
1888494
1888498.5
1888499.5
1888511
1888516.5
1888517
1888521.8
1888524
1888525.3
1888533
1888543
1888554.5
1888559.5
1888517.5
1888489.8
1888494
1888496
1888501.5
1888501.5
1888507
1888514

6321900
6321979.5
6321900.5

6321928

6321983

6322064
6322033.5
6322079.5
6321999.8

6322173

6322181

6322126
6322158.5

6322140
6322158.5
6322178.5
6322159.5

6322175
6322132.5

6322255

6322207
6322244.5
6322220.5
6322206.8

6322191
6322232.5
6322270.5
6322234.5
6322226.5
6322206.5
6322182.5
6322191.5

6322255
6322276.8
6322184.5

6322352

6322343

6322373
6322315.5

6322307

6322291
6322309.5
6322311.3

6322301
6322312.8

6322315

6322308

6322304

6322300

6322359

6322389

6322407

6322416

6322401
6322407.5
6322433.5

6322425

1888511
1888509
1888511
1888550
1888508
1888523
1888548
1888549
1888555
1888539
1888493
1888496
1888497
1888500
1888500
1888505
1888516
1888547
1888522
1888535
1888555
1888493
1888496
1888498
1888504
1888511
1888523
1888527
1888533
1888541
1888548
1888552
1888558
1888556
1888516
1888492
1888494
1888498
1888500
1888511
1888517
1888515
1888522
1888777
1888526
1888533
1888543
1888555
1888560
1888518
1888491
1888494
1888497
1888500
1888501
1888508
1888512

6321900
6321980
6321900
6321927
6321983
6322064
6322034
6322080
6321999
6322173
6322180
6322125
6322159
6322140
6322140
6322179
6322159
6322174
6322133
6322255
6322207
6322244
6322226
6322206
6322191
6322233
6322271
6322233
6322226
6322207
6322182
6322191
6322257
6322276
6322185
6322351
6322343
6322372
6322316
6322307
6322291
6322309
6322311
6321884
6322313
6322315
6322307
6322304
6322301
6322360
6322388
6322407
6322417
6322402
6322408
6322433
6322425

3.03

2.49

2.24
2.21

3.9
3.98
247
2.41

2.76
2.44

35.7

274
15.4

31.1

01Y
01Y
02Y
01Y
01Y
01Y
01Y
01Y
02Y
01Y
01Y
02Y
02Y
02Y
01Y
01Y
01Y
01Y
01Y
02Y
01Y
01Y
02Y
01Y
02Y
01Y
02Y
02Y
01Y
02Y
01Y
01Y
05Y
01Y
02Y
02Y
01Y
13Y
01Y
02Y
01Y
02Y
02Y
02Y
02Y
02Y
02Y
02Y
02Y
02Y
02Y
05Y
02Y
01Y
02Y
0.1 N
02Y
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relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
reaquired
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated

8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/26/2003 B-9
8/22/2003 C-2
8/22/2003 C-2
8/22/2003 C-2
8/22/2003 C-2
8/22/2003 C-2
8/22/2003 C-2
8/26/2003 C-3
8/26/2003 C-3
8/26/2003 C-3
8/22/2003 C-3
8/22/2003 C-3
8/22/2003 C-3
8/22/2003 C-3
8/22/2003 C-3
8/22/2003 C-3
8/22/2003 C-3
8/22/2003 C-3
8/26/2003 C-4
8/26/2003 C-4
8/26/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/22/2003 C-4
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5

9151 0"
9161 0"
9164 0"
9165 0"
9169 0"
9178 0"
9181 6"
9186 2'

99050 6"-
9055 6"-

9058 -
9060 0"
9069 -
9286 .5"
30 0"
40 0"
43 0"
9044 2"
9049 1"
9064 1"
9351 0"
9369 0"
9393 1"
9466 1"
95395 0"
321
380 0"
443 6"
5416 0"
9030 -
9035 6"
9042 0"
9045 2"
9047 1"
9053 0"
9061 0"
9063 0"
9281 6"
9315 .5"
9348 0"
9367 0"
9380 2"
99398 .5"
9414 0"
9428 0"
9431 0"
9461 -
9262 0"
9269 1"
9272 1"
9278 0"
9280 0"
9287 0"
9296 0"
9300 0"
9303 0"
9307 2"

18"
18"

wire 4' long

10" bolt

5" wire

hanger

10" wire

3' wire

hanger, 2" wire

6" wire, nut

16' x 12" Pit of barbed wire

16' x 12" Pit of barbed wire

Nothing Found

E-W 1'Barbed Wire

Nothing Found

Vert Survey Nail

N-S 2" Wire

Multiple bits of barbed wire

Coil 36" Barbed Wire & Copper Wire
E-W Wrench

E-W Nut & Bolt 6" x 3/4" between flag 9393
E-W Horseshoe

E-W 2'Barbed Wire

E-W 3'Barbed Wire

E-W Nut & Bolt 6" x 3/4" between flag 9049
E-W Horseshoe

N-S 2.5'Barbed Wire

see 9035

E-W 3" Copper Wire

N-S 5" Barbed Wire

E-W 2.5'Barbed Wire between 9053
Nothing Found

E-W Seed Item #265, 75mm Shreaquiredpnel Inert

N-S 3'Barbed Wire between 9367
E-W Horseshoe between 9380
E-W 3'Barbed Wire
E-W 2.5'Barbed Wire between 5416
N-S 18' Barbed Wire
2' x 2' Cement block with rebar
N-S Seed Item #122, 37mm TP Inert
2" x 2" x 2" Steel Block
N-S 18" Barbed Wire
N-S 3'Barbed Wire between 9342
E-W Horseshoe between 9045
E-W 20" Barbed Wire & Nail
N-S 1" x 3" Nut & Bolt
Coil 2.5'Barbed Wire
E-W 8' Barbed Wire
Nothing Found

Verticle 18" rebar

Grinding wheel & 4" wire
E-W 7" Barbed Wire
Coil 3'Barbed Wire
Coil 2'Barbed Wire
N-S 4'Barbed Wire
Scatterd pieces of barbed wire 8'x8' area
N-S 8" Barbed Wire
E-W 4'heavy gauge wire

Aluminum can

1888517
1888520
1888520.5
1888521
1888522.5
1888524
1888525.5
1888527
1888618.5
1888629
1888631
1888636
1888657
1888578
1888599
1888602
1888610
1888612
1888618
1888647.5
1888600.5
1888609.8
1888616
1888647.5
1888616.5
1888588
1888612.5
1888637
1888626
1888574.5
1888587.5
1888608.5
1888612
1888613
1888626.5
1888639.5
1888644
1888575
1888586
1888599
1888608
1888612.5
1888618.5
1888625.5
1888630
1888631
1888644
1888568
1888570
1888571
1888573.5
1888574
1888578
1888580.5
1888581
1888583.8
1888583

6322388.5
6322434.5
6322417
6322405.5
6322431
6322411.5
6322404.5
6322422.5
6321729
6321733.5
6321763.5
6321731
6321728.5
6321772.5
6321812
6321816.5
6321877.5
6321795
6321846.5
6321867.5
6321814.5
6321877.3
6321846.5
6321867
6321868
6321947.5
6321959
6321972.5
6321973
6321891
6321948
6321955.5
6321931.5
6321958
6321973
6321971.3
6321963.5
6321890.5
6321899.5
6321914.5
6321954
6321932
6321945.5
6321940
6321980.5
6321973
6321962.5
6322049.8
6322071.5
6322028
6322043.5
6322014.5
6322015.5
6322005.5
6322012
6322019.3
6322050.5

1888517
1888521
1888521
1888521
1888523
1888525
1888526
1888526
1888619
1888629
1888630
1888637
1888658
1888577
1888600
1888603
1888611
1888613
1888618
1888648
1888600
1888609
1888617
1888648
1888616
1888588
1888615
1888638
1888626
1888574
1888588
1888609
1888612
1888613
1888628
1888639
1888644
1888575
1888585
1888599
1888609
1888613
1888620
1888626
1888630
1888631
1888644
1888568
1888570
1888571
1888574
1888575
1888578
1888581
1888581
1888584
1888583

6322388
6322434
6322417
6322406
6322431
6322411
6322405
6322421
6321729
6321734
6321763
6321730
6321727
6321772
6321812
6321819
6321877
6321794
6321846
6321868
6321814
6321877
6321848
6321867
6321868
6321946
6321958
6321974
6321973
6321890
6321947
6321954
6321932
6321958
6321974
6321972
6321963
6321890
6321899
6321915
6321954
6321931
6321946
6321938
6321980
6321974
6321963
6322050
6322071
6322028
6322043
6322015
6322016
6322005
6322012
6322019
6322051

2.53

3.66
245

3.42
2.52
2.64
2.03
277
2.76
4.35

4.04
2.7

0.2
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relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated

8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/21/2003 C-5
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6
8/20/2003 C-6

9313 2"
9316 0"
9317 0"
9325 0"
9327 0"
9331 0"
9332 0"
9342 0"
9343 12"
9349 0"
9353 1"
9358 0"
9359 1"
9366 1"
9370 0"
9379 0"
9387 2"
9389 0"
9415 0"
9421 0"
9437 0"
9457 10"
9465 5"
9467 0"
9471 12"
9472 12"
9474 0"
9476 0"
9479 0"
9485 0"
9487 0"
9487 6"
9257 12"
9282 0"
9288 0"
9291 2"
9293 4"
9304 1"
9328 6"
9330 1"
9330 0"
9352 0"
9357 0"
9364 4"
9371 0"
9372 0"
9372 1"
9375 0"
9375 0"
9388 3"
9402 2"
9412 5"
9432 0"
9440 0"
9481 1"
9491 12"
9493 1"

N-S 6"x3/4" bolt & 4" barbed wire

End cap & barbed wire
Coil 7' barbed wire in bits
E-W Chopped wire 5'
Scattered Chopped wire 2'
N-S 6'Barbed Wire
E-W 18" Barbed Wire
E-W 3'Barbed Wire

Bicycle Parts

Cement and rebar

2" diameter washer
E-W 12'Barbed Wire

Soda lid, item believed moved

Tank Fuel filter
Coil 6'Wire
N-S 2.5'Barbed Wire
E-W Window Channel
N-S 3'Barbed Wire
Hot Rock
5" X 12" Steel
Nothing Found
Small Bucket
5" Steel Ring
E-W See 9485 and 1" BW
4" X 6" Block of Steel
12" X 12" X 1/4" Steel Plate
See 9485 and 3' Barbed Wire
E-W 1/4" Fence Wire 1'
E-W See 9485
E-W 18' Rebar
E-W 3' Wire 1/8"
E-W 6" Wire 1/8"
E-W Return Roller
E-W Wire 4"
Nothing Found
Nut
N-S 1' Steel Band
N-S Welding Rod
5" Bolt
4" Wire
E-W 6' Wire, Angle Iron
Geological
E-W 4" Rebar
E-W 18" Heavy Wire
N-S Iron Bar 3/4" X 1'
1" Wire
Hot Rock
1' Barbed Wire
Nut & Bolt
2' Wire
Rust Pocket
5" Steel Ring
Pipe 3" X 6"
12' Heavy Gauge Wire
Verticle 15" Rebar
N-S 12" X 5" X 3/8" Steel Plate
E-W 2' 10 Guage Wire

1888585.8
1888586
1888586

1888588.5

1888589.5
1888591

1888592.5
1888595

1888595.5
1888599
1888601

1888604.8

1888604.5

1888607.5
1888610

1888611.5
1888614

1888614.5

1888625.5
1888628

1888634.5
1888643
1888647

1888647.5
1888649
1888649
1888650

1888650.5

1888652.5
1888656
1888656
1888656

1888564.5

1888575.5
1888578
1888579
1888579

1888582.5
1888590

1888590.8

1888590.8

1888600.5

1888603.5

1888606.5

1888608.5
1888609
1888609
1888610
1888610

1888614.5
1888620

1888623.5
1888631

1888637.3

1888653.5
1888658

1888658.5

6322031
6321994.5
6322011.5

6322006

6322024
6322013.5
6322032.8

6322040
6322028.5
6322011.5
6322053.5

6321999
6322041.5
6322033.5
6322037.8
6322026.5
6321994.5
6322055.5
6322074.5

6322052
6322052.5
6322043.5

6322047

6321995
6322018.5
6322060.5

6321989
6322065.5
6321986.5
6321981.5
6322062.5
6322062.5

6322177

6322092
6322132.5
6322096.5
6322150.5

6322108

6322133
6322088.8
6322088.8
6322129.5

6322148

6322091
6322133.5

6322161

6322161

6322156

6322156
6322137.5
6322097.5
6322082.5
6322112.5

6322175
6322164.5
6322091.5

6322110

1888586
1888586
1888586
1888589
1888590
1888591
1888593
1888595
1888595
1888598
1888601
1888605
1888604
1888608
1888611
1888611
1888614
1888614
1888627
1888628
1888637
1888643
1888647
1888649
1888648
1888649
1888651
1888650
1888653
1888657
1888655
1888655
1888564
1888576
1888577
1888579
1888577
1888584
1888589
1888591
1888591
1888601
1888604
1888605
1888608
1888609
1888609
1888610
1888610
1888615
1888620
1888623
1888630
1888637
1888653
1888659
1888659

6322033
6321994
6322012
6322006
6322024
6322012
6322033
6322040
6322029
6322012
6322054
6321999
6322040
6322033
6322039
6322027
6321994
6322057
6322074
6322051
6322053
6322044
6322047
6321995
6322018
6322060
6321989
6322066
6321988
6321982
6322062
6322062
6322177
6322091
6322131
6322097
6322152
6322108
6322134
6322089
6322089
6322129
6322147
6322091
6322132
6322161
6322161
6322155
6322155
6322137
6322097
6322082
6322112
6322176
6322165
6322091
6322110

277
2.19
3.27
3.16
2.67
6.13
2.64
8.45

3.52
3.27

3.89

0.2
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reaquired
reaquired
reaquired
reaquired
reaquired
reaquired
reaquired
relocated
reaquired
reaquired
reaquired
reaquired
relocated
reaquired
reaquired
reaquired
reaquired
reaquired
relocated
relocated
reaquired
reaquired
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated

1/9/2003 C-7

1/9/2003 C-7

1/9/2003 C-7

1/9/2003 C-7

1/9/2003 C-7

1/9/2003 C-7

1/9/2003 C-7
8/20/2003 C-7

1/9/2003 C-7

1/9/2003 C-7

1/9/2003 C-7

1/9/2003 C-7
8/21/2003 C-7

1/9/2003 C-8

1/9/2003 C-8

1/9/2003 C-8

1/9/2003 C-9

1/9/2003 C-9
8/20/2003 D-1
8/20/2003 D-1
8/20/2003 D-2
8/20/2003 D-2
8/20/2003 D-2
8/20/2003 D-2
8/20/2003 D-2

1/9/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-3
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-4
8/20/2003 D-5
8/20/2003 D-5
8/26/2003 D-5
8/26/2003 D-5

9258 2"
9263 .5"
9301 2"
9310 0"
9318 0"
9319
9335
9338 0"
9398 3"
9418 2"
9420 1"
9450 0"
99255 3"
9250 1"
9267 0"
9403 0"
9390 0"
9488 0"
9138 1"
9143 10"
9083 -
9111 -
9139 -
9144 4"
95102 -
589 2"
9095 6"
9103 2"
9114 1"
9129 4"
9141 0"
9145 6"
95124 4"
95135 3"
95148 1"
99122 0"
5079 18"
5081 -
5582 -
5599 3"
9094 3"
9104 1"
9107 4"
9117 3"
9132 6"
9140 4"
9149 -
95108 2"
95115 3"
95116 24"
95146 1"
99091 0"
99128 4"
587 0"
509 2"
598 4"
606 0"

4x6" steel plate

2x1" piece of steel

2" bolt

15' steel cable

see 9310

see 9310

no find

2" Barbed Wire

5" wire, 3" alunium can
nails

6" spike

8" wire

2x2" steel plate

12" rebar

10"bolt, 6' wire

3" rebar

survey marker

n-s fence post

E-W 1/2 Horseshoe

Hot Rock

Nothing Found

Nothing Found

N-S 6" X 1/8" Bolt

Coil 6' X 1" Straping
Nothing Found

1x1" steel

E-W 2' Barbed Wire

E-W 1 1/2" X 6" Pin and Nut
E-W 1" X 6" Steel Rod
E-W 4" Chain, Aluminum Can
verticle Oil Filter 8" Wire
E-W Seed Item #219 75mm Shrapnel Inert
N-S 4" X 1 1/2" Pin Aluminum Can
Crushed Aluminum Can

3" Wire 1" X 2" metal scrap
E-W 2" X 1" Bolt

E-W 12" Rebar

Nothing Found

Geological

Verticle Tank Track Pin

8" Fence Post

1" X 1/2" Nut

N-S Ball of Scrap Metal

1" X 2" Magnet

Vertical Oil Filter

Wheel Hub

Nothing Found

Crushed Scrap Metal

1" X 3/4" Nut

Timing Belt

N-S 8" Heavy Guage Wire
E-W 12" Heavy Gauge Wire
Metal Welding Slag

wire

coil of heavy wire

barbed wire

12x1/4" bolt

1888564.5
1888567
1888581
1888585

1888586.8
1888586
1888593

1888593.5

1888580.5
1888626

1888626.5
1888640

1888564.8

1888561.5

1888569.8
1888620

1888614.5

1888656.5

1888744.5
1888747

1888680.5
1888706
1888745

1888748.5

1888696.5

1888687.5
1888694

1888699.5

1888710.5
1888732

1888745.5

1888748.5

1888729.5
1888738

1888752.5
1888727

1888671.5
1888676

1888678.5
1888695
1888692
1888701
1888703
1888713

1888735.8
1888745
1888751
1888703

1888710.5
1888712

1888749.3
1888689

1888731.5
1888723

1888671.5
1888728
1888736

6322238
6322183
6322261.5
6322207.5
6322197.5
6322204
6322243
6322237
6322238
6322217
6322212.5
6322200.5
6322277.3
6322310.5
6322309.8
6322314
6322473
6322422.5
6321676.5
6321673
6321733
6321732
6321717.5
6321761.8
6321732.5
6321826
6321825.5
6321821.5
6321837
6321848.5
6321851.5
6321793.5
6321825
6321864.5
6321851
6321818
6321976.5
6321912.5
6321882.5
6321951.5
6321974.5
6321899.5
6321951
6321960
6321891.3
6321881.5
6321893
6321976.5
6321882
6321930
6321914.8
6321890
6321972.5
6321983.5
6322079.5
6322053
6322036.5

1888565
1888566
1888581
1888585
1888587
1888586
1888594
1888594
1888620
1888626
1888628
1888640
1888565
1888860
1888570
1888620
1888615
1888656
1888741
1888746
1888680
1888706
1888747
1888747
1888696
1888689
1888696
1888699
1888710
1888731
1888745
1888749
1888729
1888738
1888751
1888728
1888672
1888675
1888678
1888697
1888691
1888702
1888703
1888713
1888736
1888745
1888752
1888703
1888711
1888712
1888750
1888689
1888731
1888723
1888723
1888728
1888736

6322238
6322183
6322260
6322208
6322198
6322203
6322243
6322235
6321946
6322217
6322212
6322200
6322277
6321810
6322309
6322313
6322472
6322420
6321676
6321675
6321732
6321732
6321718
6321762
6321731
6321824
6321824
6321822
6321836
6321848
6321852
6321793
6321826
6321865
6321853
6321815
6321977
6321912
6321883
6321952
6321975
6321899
6321951
6321959
6321891
6321882
6321893
6321975
6321883
6321930
6321915
6321889
6321972
6321983
6321983
6322053
6322037

2.19

2.81
2.73
5.89
2.08
3.55

2.03

2.56
3.54
3.57
4.19
3.47
4.08

2.67
247
3.14

3.1

0.2
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reaquired
reaquired
reaquired
reaquired
reaquired
reaquired
reaquired
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated

8/26/2003 D-5
8/20/2003 D-5
8/20/2003 D-5
8/20/2003 D-5
8/26/2003 D-5
8/26/2003 D-5
8/26/2003 D-5
8/22/2003 D-5
8/26/2003 D-6
8/26/2003 D-6
8/26/2003 D-6
8/26/2003 D-6
8/26/2003 D-6
8/26/2003 D-6
8/26/2003 D-6
8/21/2003 D-6
8/21/2003 D-6

1/9/2003 D-8

1/9/2003 D-9

1/9/2003 D-9
8/21/2003 E-1
8/21/2003 E-1
8/21/2003 E-1
8/21/2003 E-1
8/21/2003 E-1
8/21/2003 E-1
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/26/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/21/2003 E-2
8/26/2003 E-2
8/26/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3

9498 6"
9519 18"
9534 8"
9538 2"
9544 8"
9549 4"
9552 0"
9557 0"
546 0"
564 0"
573 0"
574 0"
592 0"
607 0"
637 1"
9500 0"
9545 0"
584 2"
527 0"
9532 1"
9201 1"
9208 1"
9210 0"
9221 3"
9247 1"
95198 1"
9158 6"
9170 0"
9175 3"
9188 1"
9194 -
9195 3"
9205 0"
9214 1"
9215 0"
9216 0"
9222 3"
9230 2"
9237 0"
9243 1"
9245 0"
95181
95213 1"
95218 0"
95240 0"
99169 1"
5151 3"
9154 0"
99155 0"
9159 1"
9166 2"
9172 0"
9179 0"
9182 6"
9196 2"
9199 --
9207 4"

coil of heavy wire

E-W Steel Hammer

2" Nail

5" X .5" Steel

pump handle

1x3x1/8" steel

coil 12" wire

Shovel Blade

12x1" strap

chain link wire

chain link

survey spike

nails, chain link

horse shoe

chain link

3' Wire

Aluminum Can

6x6" steel plate

3" wire

nails

Vertical Survey Nail
E-W 10 Penny Nail
N-S 3" X 1" Bolt
Verticle Pressure Valve
Rusty Cylindar
Multiple Wire Bits & Rust Bits
Coil Rebar

N-S Steel Pin

2 Bolts 3" X 6"

Bung Cap

Nothing Found

N-S Cock Pin

Metal Basket

N-S 1" X 3" Bolt

E-W Oil Filter

E-W Oil Filter

N-S Horseshoe
Multiple Wire Bolt

N-S Paint Can

N-S 1" X 3" Bolt

Qil Filter, Trash
nothing Found
Aluminum Scrap

E-W 4" X 1/4" Bolt
E-W 6" X 1" Bolt & Nut
Bearing

Washer

6" X 6" X 1/4" Plate

3' Rebar

N-S 1" X 3" Bolt Strap
N-S 1" X 3" Bolt (2)
Vertical Fence Post and Angle Iron
Nails, Aluminum Can
10" X 1/8" Plate

E-W 3" X 1/4" Bolt
Geological

8" X 8" X 12" Metal Block

1888664.5
1888677
1888685
1888687

1888692.7
1888695

1888698.5
1888700

1888691.5

1888709.3

1888714.5

1888715.5

1888724.5
1888736

1888757.5
1888665

1888691.5
1888721

1888680.5
1888684
1888802

1888807.5
1888810
1888820
1888854
1888799
1888765

1888775.5

1888776.5
1888788

1888795.5

1888796.3

1888805.5
1888812
1888812

1888812.5

1888823.8
1888829

1888838.5
1888848

1888850.5
1888781

1888810.5

1888814.5

1888840.8

1888775.5

1888761.5
1888763
1888763

1888767.5
1888773
1888776

1888778.5

1888781.5
1888796
1888800

1888806.5

6322070
6321982
6321986
6322002.5
6322024.4
6322049
6322057
6322016
6322175.5
6322126.3
6322114
6322140
6322131.5
6322092.5
6322152.5
6322150
6322084.5
6322358.5
6322409
6322410
6321603.5
6321669
6321664
6321613
6321584.5
6321632.5
6321761.5
6321772
6321721
6321771.5
6321723
6321750
6321738.5
6321768
6321774
6321745
6321708.5
6321778.5
6321752
6321730.5
6321747
6321685.5
6321758.5
6321734.5
6321711.3
6321758
6321850.5
6321798.5
6321805.5
6321821.5
6321825
6321850
6321845.5
6321864
6321850.5
6321850.5
6321819.5

1888666
1888676
1888685
1888687
1888691
1888695
1888699
1888701
1888693
1888709
1888715
1888716
1888726
1888736
1888757
1888666
1888691
1888721
1888683
1888684
1888804
1888807
1888809
1888820
1888854
1888800
1888764
1888775
1888778
1888789
1888794
1888797
1888807
1888812
1888812
1888813
1888824
1888829
1888838
1888847
1888850
1888781
1888809
1888815
1888841
1888523
1888762
1888763
1888762
1888767
1888773
1888776
1888778
1888782
1888796
1888800
1888806

6322070
6321982
6321986
6322000
6322024
6322048
6322057
6322015
6322176
6322126
6322115
6322140
6322131
6322092
6322152
6322150
6322084
6322357
6322409
6322408
6321602
6321668
6321664
6321613
6321585
6321632
6321762
6321771
6321719
6321771
6321723
6321751
6321737
6321767
6321773
6321747
6321707
6321779
6321753
6321731
6321745
6321686
6321760
6321733
6321712
6322431
6321852
6321799
6321806
6321823
6321824
6321850
6321846
6321864
6321851
6321851
6321820

2.09

2.38

2.82
3.08
7.48
2.36
4.35
3.94
279
2.03
2.62

2.01
3.27
2.99
2.54
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surface
surface
surface
surface
surface
surface
surface

surface
surface

surface



relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated

8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/21/2003 E-3
8/20/2003 E-4
8/20/2003 E-4
8/20/2003 E-4
8/20/2003 E-4
8/20/2003 E-4
8/20/2003 E-4
8/26/2003 E-5
8/20/2003 E-5
8/20/2003 E-5
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6
8/26/2003 E-6

1/9/2003 E-8

1/9/2003 E-8

1/9/2003 E-8

1/9/2003 E-8

1/9/2003 E-8

9/1/2003 E-8

1/9/2003 E-9
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1

9209 -
9217 10"
9220 -
9242 6"
99250 6"
95161 2"
95168 4"
95177 -
95190 2"
95191 2"
95232 2"
95233 3"
9167 1"
9176 8"
9183 0"
9189 0"
9206 0"
9238 0"
651 1"
9187 1"
95186 12"
649 2"
683 0"
696 1"
698
700 0"
703 2"
705 0"
707 0"
711 0"
713 0"
722
727 0"
730 0"
658 0"
672 0"
682 0"
692 2"
699 0"
753 3"
755 0"
9253 3"
9277 2"
9284 6"
9288 0"
9297 2"
9306 6"
9312 4"
9314 6"
9320 3"
9321 1"
9327
9329 4"
9338 0"
9345 12"
9350 2"
9360 2"

Geological
Vertical Steel Wedge 8" X 1" X 2"
Geological

E-W Seed Item #unknown, 37mm TP Inert

6" X 5" Cylindar

Paint Cans (2)

Tin Can

Hot Rock

1" X 3" X 1/4" Plate

1" Nut

N-S 8" Wire

Tin Can

Nail

E-W 1/2 Leaf Spring

12" Strap Banding

3" Tractor Lug

1" X 1" Copper Sleeve

3" X 1" Bolt

6x10" tin plate

Gardening Tool

E-W 10’ Barbed Wire
nails

6' barbed wire

12 metal bar

Nothing Found

wire

fence post anchor

2' fence post, 3" wire, 2" washer
push rod

3' barbed wire, 18" fence wire
3' barbed wir, 4' fence post
Nothing Found

16' barbed wire

6' barbed wire

6" spike

2" bolt

3 1" washers, 3 2" washers
2" washer

36" fence wire

horse shoe

concret

E-W 6" x 3" Chain Link
N-S 5" Welding Rod

N-S Return Roller

E-W 5'x 3/4" Pipe

E-W 10" Wire

QOil Filter

Qil Filter

E-W Seed Item #48, 37mm TP Inert
Bearing

Vertical Center Punch
Nothing Found

Tin Can Survey Pin

E-W 4' X 1' Post with sign
4" X 3" X 1/4" Plate

N-S Metal Welding Wire
Nut, brass fitting, & tin can

1888808.5
1888812.5
1888817
1888845.5
1888860
1888769
1888774
1888777
1888790
1888790.5
1888831
1888832
1888773.5
1888776.5
1888782.5
1888788
1888806
1888838.5
1888767
1888787.5
1888787
1888764.5
1888788.5
1888798.5
1888802
1888804.5
1888806
1888809.8
1888809
1888811.5
1888813.5
1888820
1888824
1888825.5
1888769
1888779.5
1888786
1888795
1888802.5
1888851.5
1888852.5
1888865.8
1888898
1888901.5
1888907
1888915.5
1888923
1888927.5
1888928.5
1888933.5
1888934
1888937.5
1888938
1888941.5
1888946.8
1888949
1888958

6321850.5
6321807.5
6321851
6321819
6321810.5
6321849.8
6321845.5
6321861
6321829.5
6321833
6321784.5
6321852
6321944.5
6321883.5
6321925
6321957
6321974
6321911.5
6322074.5
6322075
6322053
6322157
6322127
6322173
6322160.5
6322167.5
6322177.5
6322167
6322163
6322156.5
6322173
6322154.5
6322154
6322148.5
6322367
6322333.3
6322330.5
6322351
6322341
6322326
6322387
6321590.3
6321604.3
6321679.5
6321661
6321604.5
6321652
6321638.5
6321596
6321679.5
6321603.5
6321599
6321631.5
6321597
6321634.8
6321638.5
6321675

1888808
1888815
1888820
1888847
1888860
1888769
1888775
1888776
1888790
1888790
1888831
1888832
1888773
1888777
1888782
1888788
1888807
1888839
1888767
1888787
1888786
1888765
1888789
1888800
1888802
1888805
1888805
1888811
1888811
1888813
1888814
1888820
1888822
1888826
1888770
1888779
1888786
1888796
1888804
1888851
1888852
1888866
1888898
1888901
1888577
1888915
1888923
1888928
1888928
1888934
1888934
1888590
1888939
1888594
1888947
1888949
1888959

6321850
6321806
6321851
6321819
6321810
6321849
6321846
6321860
6321830
6321833
6321784
6321848
6321945
6321884
6321924
6321958
6321974
6321912
6322074
6322076
6322053
6322158
6322127
6322175
6322161
6322167
6322177
6322169
6322162
6322156
6322173
6322156
6322155
6322148
6322368
6322333
6322330
6322352
6322340
6322327
6322388
6321590
6321604
6321679
6322131
6321604
6321651
6321638
6321596
6321679
6321603
6322024
6321631
6322235
6321634
6321640
6321675

3.49
2.96
3.03

3.1

2.68
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surface

surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface
surface



relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
reaquired
relocated
relocated
relocated
reaquired
reaquired
reaquired
relocated
relocated
relocated
relocated
reaquired
reaquired
relocated
relocated
reaquired
reaquired
relocated
relocated
relocated
reaquired
relocated
reaquired
reaquired
reaquired
relocated
reaquired
relocated
reaquired
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated

8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-1
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-2
8/21/2003 F-3
8/21/2003 F-3
8/21/2003 F-3
8/26/2003 F-3
8/21/2003 F-4
8/21/2003 F-4
8/21/2003 F-4
8/21/2003 F-4

1/9/2003 F-4
8/21/2003 F-4
8/21/2003 F-4
8/19/2003 F-5
8/19/2003 F-5
8/19/2003 F-5
8/19/2003 F-5
8/19/2003 F-5
8/19/2003 F-6
8/19/2003 F-6
8/19/2003 F-6
8/19/2003 F-6
8/19/2003 F-6

1/9/2003 F-6
8/19/2003 F-6
8/19/2003 F-6
8/19/2003 F-6
8/19/2003 F-6

1/9/2003 F-6

1/9/2003 F-8

1/9/2003 F-8

1/9/2003 F-8

1/9/2003 F-8
8/19/2003 G-1
8/19/2003 G-1
8/19/2003 G-1

9363 4"
95318 4"
95353 6"
95358 2"
99258 1"
99304 3"
99313 3"

9255 0"

9261 4"

9268 5"

9270 6"

9271 6"

9299 0"

9308 4"

9334 -

9337 -
95267 2"
95272 2"
95286 3"
95287 2-3"
95296 12"
95319 12"
99255 0"

9260 12"
95257 3"
95278 0"
99317 2"

9273 0"

9275 6"

9275 0"

9283 0"

9311 0"
95281 0"
95282 0"

9293 1"

9355
95349 2"
95359 0"
95359 6"

9292 -

9336 0"

9344 2"

9344 0"

9346 0"

9354 0"

9356 0"

9362 1"
95300 0"
95342
95352 0"

781 0"
786
791
795

9368 4"

9382 4"

9384 2"

Scrap Metal

Vertical Survey Nail
E-W Nail

Nut

N-S Welding Rod
QOil Filter

N-S 24" Metal Strap
8" can lid & geoligic
QOil Filter

Vertical 1" x 3" Bolt
6" Bolt w/nut

4" x 6" metal

N-S Bolt

Nuts, bolt, and screws
Nothing Found
Geologic, nail (2)

Nut, washer, welding rod
N-S 6" wire

E-W 6" File

Hot Rock

Bucket Tooth

Vertical Survey Spike
8" can lid & geoligic
Verticle Seed Item #269, 75mm Shreaquiredpnel Inert
10 Penny Nail

Former Survey Point
steel block

Nails on Stake (2)
Nail

Nails on Surface (4)
Nails (2)

NHF

Nails on Stakes (2)
Nails on Stakes (2)
Horse Shoe
Geological - Disappeared
E-W Bolt 2" X 3/4"
Aluminum Can

Spark Plug

Nothing Found
Nothing Found

Hot Rock

Verticle 5" Rebar

2' Wire

Nothing Found
Nothing Found

Wire 1.5"

Barbed Wire 3'

NHF

NHF

3' fence wire

fence line

fence line

fence line

E-W Bolt 8" X 3/4"
N-S 10 Penny Nail
N-S 10 Penny Nail (2)

1888960
1888932.5
1888952
1888957
1888871.5
1888920.5
1888928
1888867
1888873.5
1888882.5
1888884.8
1888889
1888917.5
1888924
1888939.5
1888941
1888882.8
1888889
1888904.5
1888906
1888914
1888933
1888867
1888872.5
1888868.5
1888897
1888930.5
1888891.5
1888892
1888892
1888899.5
1888925.5
1888898.5
1888898.5
1888910.5
1888955
1888947.5
1888957
1888957
1888910
1888940.5
1888945
1888945
1888946
1888954.5
1888955
1888959
1888918
1888943
1888950.5
1888892.5
1888907.5
1888914.5
1888920.5
1888962
1888976
1888976.5

6321606
6321652
6321668
6321644
6321672.5
6321657.5
6321652
6321717.5
6321688.5
6321686.5
6321769.3
6321684.5
6321762
6321724.5
6321750.5
6321696
6321705.3
6321698
6321695.5
6321715
6321720
6321705.5
6321717.5
6321840.5
6321796
6321847
6321835
6321943
6321951
6321951
6321951.5
6321907
6321941.5
6321975
6322072.5
6322035.5
6322023
6322065.5
6322065.5
6322114.5
6322107.5
6322105
6322105
6322097.5
6322101
6322094.5
6322099
6322117.5
6322088.5
6322095.5
6322374
6322369
6322362.5
6322357
6321674.5
6321623
6321626.5

1888959
1888934
1888952
1888957
1888873
18888922
1888928
1888565
1888873
1888883
1888884
1888889
1888917
1888924
1888938
1888943
1888883
1888888
1888905
1888905
1888915
1888932
1888868
1888873
1888869
1888897
1888931
1888892
1888892
1888892
1888900
1888926
1888900
1888900
1888577
1888955
1888949
1888958
1888958
1888910
1888940
1888945
1888945
1888947
1888954
1888955
1888959
1888917
1888944
1888951
1888893
1888907
1888915
1888922
1888962
1888976
1888976

6321607
6321650
6321668
6321645
6321672
6321655
6321652
6322277
6321689
6321686
6321769
6321685
6321760
6321724
6321753
6321695
6321705
6321699
6321696
6321713
6321720
6321705
6321718
6321840
6321794
6321847
6321840
6321943
6321951
6321951
6321952
6321907
6321942
6321974
6322152
6322035
6322023
6322065
6322065
6322115
6322108
6322106
6322106
6322096
6322101
6322094
6322099
6322118
6322089
6322094
6322373
6322370
6322362
6322357
6321674
6321624
6321625

N w N N
NN w [
N=_2NDNNBENNONDNDNDDN

7.41
11.87

4.79

2.68

2.88
247
3.19
243

217
2.63
2.39
2.03

2.54
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relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
reaquired
reaquired
reaquired
reaquired
relocated
relocated
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
reaquired
relocated
relocated
reaquired
relocated
reaquired
relocated
reaquired
reaquired
reaquired
reaquired
relocated
relocated
relocated
relocated

8/19/2003 G-1
8/19/2003 G-1
8/19/2003 G-2
8/19/2003 G-2
8/19/2003 G-2

1/9/2003 G-2
8/19/2003 G-2
8/19/2003 G-2
8/19/2003 G-2
8/19/2003 G-2

1/9/2003 G-2
8/26/2003 G-2
8/26/2003 G-2
8/19/2003 G-3
8/19/2003 G-3
8/19/2003 G-3

1/9/2003 G-4
8/19/2003 G-4
8/19/2003 G-5
8/19/2003 G-5
8/19/2003 G-5
8/19/2003 G-5
8/26/2003 G-5

1/9/2003 G-5
8/19/2003 G-5
8/19/2003 G-5
8/22/2003 G-5
8/19/2003 G-5
8/19/2003 G-5

1/9/2003 G-6

1/9/2003 G-6
8/19/2003 G-6
8/22/2003 G-6
8/19/2003 G-6
8/21/2003 G-6
8/19/2003 G-6
8/19/2003 G-6
8/19/2003 G-6

1/9/2003 G-8
8/21/2003 H-2

1/9/2003 H-2
8/21/2003 H-2

1/9/2003 H-2
8/26/2003 H-3
8/26/2003 H-3
8/21/2003 H-3
8/21/2003 H-3
8/26/2003 H-3
8/21/2003 H-3

1/9/2003 H-4
8/21/2003 H-4
8/21/2003 H-4
8/21/2003 H-4
8/22/2003 H-5
8/26/2003 H-5
8/22/2003 H-5
8/22/2003 H-5

9395 6"
9397 6"

9377 2" -

9381 8"
9385 0"
9407
9409 0"
9410 0"
9412 0"
95388 0"
95420 0"
95421
95428
9416 0"
9427
95431
6411
95390
9370 2"
9370 0"
9413 0"
9414 0"
9424 3"
9424 0"
9425 2"
9429 0"
9429 5"
95369 0"
95415 0"
844 6"
850 6"
9386 0"
9387 0"
9387 0"
9399 0"
9399 0"
95372 0"
95389 0"
815
9444 4"
9445 0"
9524 0"
99437
9438
9454
9468 4"
9499 0"
95450
95523 1"
9451 4"
95481 2"
95488 0"
95491 3"
9434 0"
9436
9441 0"
9441 1"

4"

N-S 3" X 3" X 6" Steel Stock

Rust and Nail
Nail Bed (35)
N-S Survey Spike 12"

N-S Fence Post & Hose Pipe

NHF
Nothing Found

Nothing Found, believed to have been removed by mower

Roller Wheel

See 9385 - Fence Post
NHF - Nail

nothing found
nothing found

E-W Hammer
nothing found
nothing found

NHF

not found

3' Wire Coil
Aluminum Can
Bottle Cap

Steel Mop Head
12" Wire

NHF - Hanger

2" X 6" X 1/2" Steel Plate
5' Heavy Wire

N-S Screwdriver
E-W Tire Iron

6" X 6" Steel Plate

10" wire, 1x2x1/8" strap, coil

nail

Hot Rock

5" Banding

Coat Hanger

4" Wire

6" Tube Meta

Nothing Found

4" Wire

fence line

N-S Nail

NHF - Return Roller
Scattered Wire

NHF - Moved by mower
not found

not found

N-S Steel Slug 6" X 1"
Ferris Rock

not found

Hot Rock

NHF - Ferris Rock
Hot Rock

5" X 1" Steel

Hot Rock

18" Barbed Wire

not found

10" Circular Saw Blade
N-S 3/4" X 2 ' Pipe

1888987
1888989.5
1888970
1888973.5
1888976.5
1889002
1889006.5
1889007
1889014.5
1888980
1889031.5
1889032
1889054
1889018
1889048.5
1889056.5
1889008
1888981.5
1888964
1888964
1889015.5
1889016
1889039.5
1889039.5
1889045
1889056
1889056
1888963
1889017.5
1888999.5
1889007.5
1888976.5
1888978
1888978
1888992
1888992
1888964.5
1888980
1888967.5
1889072.5
1889072.5
1889159
1889064
1889064
1889085.5
1889108
1889137
1889078.5
1889157
1889078.5
1889119.5
1889123.5
1889126
1889063.3
1889063
1889067
1889067

6321652.5
6321649.5
6321742
6321692.5
6321734.5
6321760
6321729
6321724.5
6321733
6321729.5
6321761
6321780.5
6321777
6321849.5
6321848.5
6321861
6321925.5
6321909
6322066.5
6322066.5
6322059
6322075.5
6322056
6322056
6321984.5
6322044.3
6322044.3
6322006
6322063
6322127.5
6322141
6322085
6322095.5
6322095.5
6322087.5
6322087.5
6322090
6322083.5
6322309.5
6321719.5
6321724.5
6321778
6321719.5
6321872
6321811
6321843.5
6321837
6321796.5
6321851
6321883
6321911.5
6321957.5
6321916
6322041.8
6322048.5
6322047.5
6322047.5

1888988
1888989
1888969
1888974
1888978
1889001
1889006
1889006
1888623
1888980
1889033
1889031
1889054
1889019
1889049
1889057
1889008
1888981
1888611
1888611
1889015
1888626
1889041
1889041
1889045
1889056
1889056
1888965
1889018
1889001
1889009
1888976
1888614
1888614
1888992
1888992
1888965
1888984
1888968
1889074
1889073
1889159
1888637
1889064
1889086
1889109
1889135
1889079
1889160
1889079
1889120
1889124
1889126
1889065
1889063
1889066
1889066

6321653
6321649
6321743
6321693
6321734
6321760
6321729
6321724
6322082
6321730
6321759
6321780
6321776
6321850
6321849
6321861
6321926
6321910
6322039
6322039
6322059
6321938
6322056
6322056
6321983
6322044
6322044
6322006
6322063
6322128
6322141
6322085
6321994
6321994
6322089
6322089
6322089
6322085
6322310
6321719
6321724
6321778
6322053
6321872
6321810
6321844
6321838
6321796
6321852
6321883
6321912
6321959
6321916
6322042
6322051
6322050
6322050

2.03

9.51
4.05
2.71
2.71

o
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N/R surface
N/R surface
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relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
relocated
relocated
relocated
reaquired
reaquired
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated

8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
1/9/2003 H-5
8/22/2003 H-5
8/22/2003 H-5
1/9/2003 1-3
8/22/2003 1-3
8/22/2003 1-4
1/9/2003 C-2
1/9/2003 F-2
1/9/2003 G-1
1/9/2003 G-1
1/9/2003 G-1
1/9/2003 C-9
1/9/2003 C-9
1/9/2003 C-9
1/9/2003 D-9
1/9/2003 D-9
1/9/2003 D-9
1/9/2003 D-9
1/9/2003 D-8
1/9/2003 D-8
1/9/2003 D-8
1/9/2003 D-8
1/9/2003 D-8
1/9/2003 E-8
1/9/2003 E-8
1/9/2003 E-8
1/9/2003 E-7
1/9/2003 C-6
1/9/2003 C-7
1/9/2003 C-7
1/9/2003 A-10
1/9/2003 A-11
1/9/2003 A-10
1/9/2003 B-11
1/9/2003 B-11
1/9/2003 B-8
1/9/2003 B-8
1/9/2003 B-8
1/9/2003 B-8
1/9/2003 C-7

9449 0"
9453 0"
9455 0"
9463 0"
9463 0"
9469 0"
9473 1"
9480 1"
9483 0"
9484
9490 3"
9496 5"
9501 0"
9506 18"
95457 0"
95461 4"
95467 4"
95479
95487 8"
95493 0"
555
9556 0"
9541 0"
8001 3"
8002 1"
8003 3"
8004 3"
8005 5"
8006 4"
8007 3"
8008 .5"
8009 3'
8010 2"
8011 0"
8012 0"
8013 3"
8014 6"
8015 0"
8016 0"
8017
8018 4"
8019 2"
8020
8021 6"
8022 12"
8023 1'
8024 1"
8025 0"
8026 2.5'
8027 4"
8028
8029 10"
8032 10"
8033 0"
8034 5"
8035
8037 5"

3' Barbed Wire

10" Arc of Wire

E-W Fence Post (2)

Chain

Scrap

8" x 12" Chicken Wire

E-W Wire

Nail

Metal Gear 7" X 1"
Contact Disappeared
Reflector

Nail, Shotgun Shell (Empty), Staples
Wire, Cable

E-W Seed #32, 37mm TP Inert
72" Fence Wire, Fence Post
Spark Plug, Bolt, Banding Streaquiredp 20", Banding 7'
Nail

NHF

Surveyors, Nails, Magnet
Multiple Nails on Surface
NHF

1" X 1" X 3" Steel

2' Wire on Surface

oil filter

wire

nails

nails

5" rebar

seed item 37mm, item #A
oil filter, 20" wire

10" wire

fence post, 100" wire

seed item 37mm, item #B
5" banding material

2" wire

5" rebar

6x6" steel plate

nails

nails, 2" wire

no find

seed item 37mm, item #C
6x6" steel plate

no find

fence post

banding material

6x1" steel plate, nails, concret
nails

3' fence post

asphalt, tin roofing

nails

asphalt below 4 feet

5' fence post, 8' wire

5" drain line

2'x2" pipe

8' wire

see 8034

nail, washer

1889078
1889084.5
1889086.5
1889102.5
1889102.5

1889111
1889113.5

1889118
1889120.5
1889120.5
1889126.8
1889133.3
1889138.5
1889142.5
1889090.5
1889100.5

1889106

1889117

1889123

1889129

1889212
1889230.5
1889181.5
1888585.5
1888871.5

1888962
1888975.5

1888978

1888608
1888645.5
1888651.5

1888665
1888672.5

1888677

1888679
1888687.5

1888712
1888712.5
1888714.5
1888718.5
1888804.5

1888812
1888826.5
1888857.5

1888607
1888649.5
1888651.5

1888446
1888447.5

1888448

1888467
1888482.5
1888545.5

1888549

1888552
1888552.5

1888570

6322022.5
6322041.5
6322050
6322006.5
6322006.5
6322039
6322042
6322040
6322028.5
6322032.5
6322031.8
6322023.8
6322033.5
6322013
6322049
6322042.5
6322037.5
6322012.5
6322035.5
6322034
6321817
6321875.5
6321951.5
6321726
6321699.5
6321603.5
6321605.5
6321607
6322456.5
6322422.5
6322416
6322398.5
6322402
6322383
6322404
6322366
6322361
6322350
6322341.5
6322353
6322331
6322311
6322366
6322256
6322113.5
6322242.5
6322227.5
6322572
6322646
6322577
6322596
6322584
6322318
6322323.5
6322324
6322319.5
6322251.5

1889078
1889086
1889085
1889104
1889104
1889110
1889114
1889119
1889121
1889120
1889128
1889134
1889138
1889143
1889091
1889102
1889110
1889117
1889125
1889130
1889212
1889230
1889182
1888585
1888873
1888962
1888974
1888978
1888607
1888645
1888652
1888666
1888673
1888679
1888679
1888687
1888713
1888713
1888714
1888719
1888806
1888812
1888827
1888858
1888606
1888649
1888652
1888446
1888448
1888448
1888467
1888483
1888546
1888550
1888552
1888552
1888570

6322023
6322042
6322051
6322007
6322007
6322037
6322043
6322041
6322030
6322033
6322032
6322021
6322034
6322015
6322050
6322043
6322041
6322012
6322036
6322036
6321818
6321875
6321951
6321727
6321699
6321603
6321604
6321605
6322457
6322422
6322416
6322398
6322403
6322384
6322405
6322364
6322363
6322348
6322342
6322354
6322332
6322311
6322366
6322256
6322114
6322242
6322227
6322570
6322646
6322578
6322596
6322585
6322318
6322325
6322324
6322321
6322250

2.44

2.07

2.04
3.19

4.41
8.29
2.37

3.65
2.16

2.26
243

2.16
2.05
3.67

18.7
26.5
113.3

01Y
01Y
01Y
02Y
02Y
01Y
01Y
01Y
01Y
01Y
01Y
02Y
01Y
01Y
02Y
01Y
02Y
02Y
01Y
02Y
0.1 N
01Y
01Y
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relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
relocated
reaquired
reaquired
reaquired
reaquired
reaquired
reaquired

1/9/2003 C-8
1/9/2003 C-8
1/9/2003 C-8
1/9/2003 C-7
1/9/2003 C-7
1/9/2003 C-7
1/9/2003 D-7
1/9/2003 E-6
1/9/2003 E-6
1/9/2003 E-7
1/9/2003 H-5
1/9/2003 E-3
1/9/2003 D-8
1/9/2003 F-7
1/9/2003 F-7
1/29/2003 F-2
1/29/2003 D-9
1/29/2003 C-9
1/29/2003 C-10
1/29/2003 F-2
1/29/2003 E-3

8038
8039
8040
8041
8042
8043
8044
8045
8046
8047
8048

8049 12"

8050

8051

8052
COE 1
COE 2
COE 3
COE 4
COE 5
COE 6

"

o
"
'

6"
on
0"
6"
0"

on
1
3
0"
0"
on
0"
on
0"

18" rebar

see 8039

4" bolt

24" pipe, 5" wire
5" wire, nail

no find
reinforced concret
3x2" steel

12" wire

fence posts 2ea
14" wire

2x5" bolt

nails, 3" bolt
nails

nails

12" spike

10" ring

2" tooth

water faucet

5" wire

5" wire

1888571
1888573
1888575
1888579
1888581.5
1888653.5
1888742.5
1888798
1888836
1888858
1889095.5
1888770
1888713
1888953
1888957
1888914.2
1888675.8
1888637.3
1888643.6
1888947.1
1888789.5

6322287.5
6322286
6322282
6322279
6322275

6322275.5
6322202
6322104

6322151.5

6322252.5
6322046

6321826.5

6322335.5
6322190

6322192.5

6321740.8

6322445.8

6322473.6

6322484.3

6321728.3
6321787

1888572
1888573
1888575
1888580
1888581
1888653
1888743
1888798
1888836
1888858
1889095
1888768
1888713
1888952
1888956
1888914
1888676
1888637
1888643
1888946
1888788

6322288
6322287
6322282
6322278
6322275
6322276
6322203
6322103
6322152
6322253
6322047
6321827
6322336
6322190
6322193
6321741
6322445
63224733
6322488
6321725
6321786

— —h —h —h —h —h



DAILY ACTIVITIES REPORT DATE: 1-20-2003

SCI UXO/OE SERVICES SerNo: 001
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 8
UXO QC Spec

UXO Technician Il

UXO Technician Il

Totals 8 0
SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER |DOWN-TIME (HOURS) |REASON
Ford F150 Pickup-Rental SCI 169018 0

*Note, vehicle exchanged due to poor condition & Engine Service indicator

EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 8 8
Vehicle mileage (to include POV for mob/demob) 60 60

Lost-time due to on-the-job accidents

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 055 to 65 Mostly cloudy

CUMULATIVE HOURS - DAYS LOST TO WEATHER:

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:
IDENTITY OF GRIDS CLEARED TODAY:

NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE:

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Mob'd to site

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
None, Mob'd to site

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Date: 1-20-2003
(Typed Name) Ralph A. Paradine, Jr.

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-21-2003 |

SCI UXO/OE SERVICES SerNo: 002

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS

USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10 0
UXO QC Spec

UXO Technician Il

UXO Technician Il

Charles Welk GMS, Inc. 10 0
Chris Meyer GMS, Inc. 10 0
Jerry Grose GMS, Inc. 10 0
Brian Hecker GMS, Inc. 10 0
Roark Smith GMS, Inc. 10 0
Totals 60 0
SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None

EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM
START OF PROJECT

Manhours worked onsite (including mob/demob) 60 68
Vehicle mileage (to include POV for mob/demob) 100 160
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0[55 to 65 Mostly clear, warm

CUMULATIVE HOURS - DAYS LOST TO WEATHER: 0

VERBAL COMMUNICATIONS FROM CLIENT

BJ Allen brought up the question of whom was going to do the QA/QC on our Geophy. Survey.

| told him that at this time | did not know, but | would get in touch with Leo Carden and have him
contact Mr. Allen on this matter.

CESPL Representative(s) Onsite Today: Lloyd Goddard, PM; BJ Allen; DL Holladay; T Asch; John Moeur

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION |LOCATION |DISPOSITION |COMMENTS

East Elliott DAR 1

1/6/2004



None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT:

NUMBER OF GRIDS CLEARED TODAY:

IDENTITY OF GRIDS CLEARED TODAY:

NUMBER OF GRIDS CLEARED TO DATE:

PERCENT COMPLETE:

NUMBER OF GRIDS QC'D TODAY:

NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY:

NUMBER OF GRIDS FAILED QC TO DATE:

IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY:

NUMBER OF GRIDS PASS QA TO DATE:

IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY:

NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY:

NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY:

NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY:

NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY:

NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY:

POUNDS OF SCRAP TO DATE:

GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include

progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between

trades.) Narrative of what was accomplished this date to include subcontractor activities.

Fairly good start today with many questions being answered. Had rental truck replaced due to the
initial truck being a junk. Ran into a few problems trying to get brush-bladed weedeaters to do the
grubbing, will work this out in the morning tomorrow. | had a few leads develop late this afternoon
that | will follow up. Corps of Engineers Biologist "John" was on site today, found and marked an
endangered plant called the "San Diego Ambrosia" plant so we will know where it is and ensure we
do not disturb it during our work. With coordination between the Corps Reps, GMS and SCI we
were able to ascertain the site boundries we will be expected to work within. Other than the
question brought up by BJ Allen concerning QA/QC, we encountered no insurmountable problems.
However, we will be doing more grubbing than originally planned.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

P-101 Tailgate Safety Brief

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the

contract plans and specifications excepted as noted above.

(Signature)

Date:

(Typed Name) RALPH A. PARADINE JR.

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 003

1-22-2003 |

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 11

UXO QC Spec

UXO Technician Il

UXO Technician
Charles Welk GMS, Inc 11
Chris Meyer GMS, Inc 11
Jerry Grose GMS, Inc 11
Brian Hecker GMS, Inc 11
Roark Smith GMS, Inc 11

Totals 66 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |[NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
STIHL Weed Cutter SCI 39531909|None
STIHL Weed Cutter SCI 48870578|None
EZ GO Motorized Cart GMS, Inc None
Gas Powered Auger GMS, Inc None
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 66 134
Vehicle mileage (to include POV for mob/demob) 85 245
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: ) 56 to 68 light fog to mostly clear
CUMULATIVE HOURS - DAYS LOST TO WEATHER: 0
VERBAL COMMUNICATIONS FROM CLIENT
BJ Allen directed some changes to the Daily Activity Report (DAR).
CESPL Representative(s) Onsite Today: BJ Allen; T Asch
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

East Elliott DAR 1

1/6/2004



TOTAL NUMBER OF GRIDS IN PROJECT: 79

NUMBER OF GRIDS GEO SURVEYED TODAY:

IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE:

PERCENT COMPLETE:

NUMBER OF GRIDS QC'D TODAY:

NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY:

NUMBER OF GRIDS FAILED QC TO DATE:

IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY:

NUMBER OF GRIDS PASS QA TO DATE:

IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY:

NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY:

NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY:

NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY:

NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY:

NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 125

POUNDS OF SCRAP TO DATE: 125

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good day today. Cleared some metallic debri from site. Conducted liason with personnel from
Sycamore Landfill. Picked up weed cutters from Rebel Equipment Rentals. Purchased Brush
Blades, some chain and other supplies from Lowe's Home Improv. Store. Grubbed some of the
brush from West end of site. GMS, Inc. also had a good day of work, completing all equipment
installation and modifications to the EZ GO motorized cart and completed most of the calibration
on the Geophysics equipment. GMS, Inc also did most of the ground work necessary to establish
their controls on the site. We also conducted liason with the security contractors for the Park
Service so they know who we are and that we will be in this area for the next few weeks. Got the
gate locks & keys situation clarified with them so we should have no problem accessing or
leaving the site.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date:
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 004

1-23-2003

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 10
Chris Meyer GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 60 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
STIHL Weed Cutter SCI 39531909|None
STIHL Weed Cutter SCI 48870578|None
EZ GO Motorized Cart GMS, Inc 8997420[None
Gas Powered Auger* GMS, Inc 210263|None *Rent-returned today
EM 61 Coils GMS, Inc |BRJ0O0-5 [None
EM 61 Console GMS, Inc 21920|None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306 |None
GMC Pickup GMS, Inc None

EXPOSURE DATA(includes subcontractors)

TOTAL FOR THIS DATE

TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 60 194
Vehicle mileage (to include POV for mob/demob) 45 290
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING

TOPIC OF DISCUSSION

BJ Allen USACE

Fish & Wildlife Service Chg'd mind-do not cut Coastal Sage bush

John Mouer USACE Same Topic
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 551070 Partly Cloudy to Mostly Sunny

CUMULATIVE HOURS - DAYS LOST TO WEATHER: 0

VERBAL COMMUNICATIONS FROM CLIENT

BJ Allen: Do not cut any of the Coastal Sage Bushes. It is reportedly located in the Southwest
corner of the site. Currently working this out with the Fish & Wildlife Service. Speak with John

East Elliott DAR 1

1/6/2004



Mouer on this subject. John: Said he would send an Email Map showing the reported location of
the Sage Bushes and he would be on site Wednesday next week.

CESPL Representative(s) Onsite Today:

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION

DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79

NUMBER OF GRIDS GEO SURVEYED TODAY:

IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE:

PERCENT COMPLETE:

NUMBER OF GRIDS QC'D TODAY:

NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY:

NUMBER OF GRIDS FAILED QC TO DATE:

IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY:

NUMBER OF GRIDS PASS QA TO DATE:

IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY:

NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY:

NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY:

NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY:

NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY:

NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 25

POUNDS OF SCRAP TO DATE: 150

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

So-So day today, GMS had a few problems with the EM-61 electronics, they have some "new"
parts coming in tomorrow that should clear up the problems. They also relocated the GPS

antenna on the cart which helped. We put in the test strip today, will commence with the data
collection tomorrow. On the grubbing, since we have a LOT more grubbing to do, the weedwackers
are simply NOT doing the job in a timely manner. Made arrangements to have a tractor-mounted
bush hog delivered tomorrow. Will turn in one of the weedwackers to Rebel Rents.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government:

N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

Tailgate Safety Meeting;

Inspections: observed powered auger operations for test strip. 2Hr

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR.

(Typed Name)

Date: 23-Jan-03

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-24-03

SCI UXO/OE SERVICES SerNo: 005
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 10
Chris Meyer GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 60 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |[NUMBER DOWN-TIME (HOURS) |REASON/REMARKS
Ford F250 Pickup-Rental SCI 659169018|None
STIHL Weed Cutter” SCI 39531909|None Rent-returned today
STIHL Weed Cutter SCI 48870578[None
Tractor-mounted Bush Hog SCI 81D30052 |3.5 Hours(Replaced) [Cutter head broken
EZ GO Motorized Cart GMS, Inc 8997420[None
EM 61 Coils GMS, Inc |BRJ0O0O-5 |None
EM 61 Console GMS, Inc |011840-3 [None Console Replaced
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306|None
GMC Pickup GMS, Inc [03G032
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 60 254
Vehicle mileage (to include POV for mob/demob) 55 345
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
BJ Allen USACE Just checking to ensure we had no problems accessing site.
John Mouer USACE Informed me he would be on site Monday vice Wednesday.
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 521070 Partly Sunny

CUMULATIVE HOURS - DAYS LOST TO WEATHER:

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 52 vice 79 (Previous) NUMBER OF GRIDS GEO SURVEYED TODAY: 6.5

IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 6.5 PERCENT COMPLETE: 12.5

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 150
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good day today. Lot's of grubbing accomplished with bush hog. All calibration on instruments
went as planned since GMS, Inc. installed new console. Commenced gathering good data.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections: Observed GeoPhysics ops/calibration 1 hr.

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 24-Jan-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE: 1-25/26-03
SerNo: 006

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 0

UXO QC Spec

UXO Technician I

UXO Technician Il
Charles Welk GMS, Inc 0
Jerry Grose GMS, Inc 0
Brian Hecker GMS, Inc 0
Roark Smith GMS, Inc 0

Totals 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
STIHL Weed Cutter SCI 48870578|None
Tractor-mounted Bush Hog SCI 81D30052 |None
EZ GO Motorized Cart GMS, Inc 8997420[None
EM 61 Coils GMS, Inc |BRJOO-5 |None
EM 61 Console GMS, Inc |011840-3 |None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306[None
GMC Pickup GMS, Inc |03G032 None
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 0 254
Vehicle mileage (to include POV for mob/demob) 345
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS:

CUMULATIVE HOURS - DAYS LOST TO WEATHER:

East Elliott DAR 1




VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: BJ Allen; John Mouer

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 52 NUMBER OF GRIDS GEO SURVEYED TODAY:
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: PERCENT COMPLETE:

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

No work, Weekend Report.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 26-Jan-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-27-03 |

SCI UXO/OE SERVICES SerNo: 007
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON/REMARKS
Ford F250 Pickup-Rental SCI 659169018|None
STIHL Weed Cutter SCI 48870578 |None
Tractor-mounted Bush Hog SCI 81D30052 |None Rental-Returned
EZ GO Motorized Cart GMS, Inc 8997420(None
EM 61 Coils GMS, Inc |BRJ0O0O-5 None
EM 61 Console GMS, Inc |011840-3 [None
Fisher Impulse GMS, Inc 31079|None
Schonstedt GA-52CX GMS, Inc 208306|None
GMC Pickup GMS, Inc [03G032 None Rental-returned
Chevy Astro Van GMS, Inc |4TFL725 [None Replaced GMC P/U
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 50 304
Vehicle mileage (to include POV for mob/demob) 55 400
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 521076 Partly cloudy to mostly sunny

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: BJ Allen; John Mouer

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION |LOCATION |DISPOSITION |COMMENTS

East Elliott DAR 1
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None |

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 52 NUMBER OF GRIDS GEO SURVEYED TODAY: 12
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 18.5 PERCENT COMPLETE: 35%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 150
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good Day today. Lots of good work. Finished the majority of the grubbing. Rental Bush Hog
turned back into HSS RentEx. GMS, Inc. accomplished gathering a lot of data. John Mouer,
USACE Biologist was on site today to mark the Coastal Sage that became an issue last
Thursday. A section of the west end of site is now an inaccessable area. This area covers
approximately 1.5 to 2 grids.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections: Observed GMS Geophy Ops for approx 1.5 hrs

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 27-Jan-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 008

1-28-03

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
STIHL Weed Cutter SCI 48870578|None
EZ GO Motorized Cart GMS, Inc 8997420[None
EM 61 Coils GMS, Inc |BRJO0-5 [None
EM 61 Console GMS, Inc |011840-3 [None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306[None
Chevy Astro Van GMS, Inc [4TFL725 |None

EXPOSURE DATA(includes subcontractors)

TOTAL FOR THIS DATE

TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 50 354
Vehicle mileage (to include POV for mob/demob) 65 465
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING

TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 531070 Partly cloudy to mostly Sunny

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1
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We will be required to do reaquisitions prior to our departure from this site (Demob). Reaquisitions
to be done at a later date (August?) will need to be renegotiated.

CESPL Representative(s) Onsite Today: BJ Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 52 NUMBER OF GRIDS GEO SURVEYED TODAY: 9
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 27.5 PERCENT COMPLETE: 53%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good Day today, GMS, Inc. well on track. Lot's of good data collected today. Also lot's of good
work on police call of extraneous metal from site. Pulled about 75% of old fence posts ("T" Posts).
Started stockpiling all trimmings/brush from grubbing operations.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:
CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 28-Jan-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 009

1-29-03

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
STIHL Weed Cutter SCI 48870578 |None Rental-Returned
EZ GO Motorized Cart GMS, Inc 8997420[None
EM 61 Coils GMS, Inc |BRJO0-5 [None
EM 61 Console GMS, Inc |011840-3 [None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306[None
Chevy Astro Van GMS, Inc [4TFL725 |None

EXPOSURE DATA(includes subcontractors)

TOTAL FOR THIS DATE

TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 50 404
Vehicle mileage (to include POV for mob/demob) 70 535
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING

TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 53 to 68 Partly cloudy to mostly clear

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1

1/6/2004



CESPL Representative(s) Onsite Today: BJ Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 52 NUMBER OF GRIDS GEO SURVEYED TODAY: 9
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 36.5 PERCENT COMPLETE: 70%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 650 Ibs POUNDS OF SCRAP TO DATE: 800
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good Day! GMS, Inc. still well on track. About 90% complete on pulling "T" posts and policing
up old barbed wire. Staged all old metal "T" posts and barbed wire, along with all old metal, near
gate in hidden area per instructions from USACE Representative.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections: Observed Geophys Data Survey 1.5 hrs

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 29-Jan-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 010

1-30-03

CONTRACT DACA09-01-D-0005, TASK ORDER 1

PROJECT NAME: MISSION TRAILS

USACE PROJECT NO: J09CA006703

EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
EZ GO Motorized Cart GMS, Inc 8997420[None
EM 61 Coils GMS, Inc |BRJO0-5 [None
EM 61 Console GMS, Inc |011840-3 [None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306[None
Chevy Astro Van GMS, Inc [4TFL725 |None

EXPOSURE DATA(includes subcontractors)

TOTAL FOR THIS DATE

TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 50 454
Vehicle mileage (to include POV for mob/demob) 70 605
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING

TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 53to 75 Foggy AM then Clear & Sunny

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: BJ Allen

East Elliott DAR 1
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EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 52 -2 no go = 50 now NUMBER OF GRIDS GEO SURVEYED TODAY: 8.5

IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 45 PERCENT COMPLETE: 90%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 175 Ibs POUNDS OF SCRAP TO DATE: 975 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good day, a little hot, but considering most of the rest of the country, guess it's better not to
complain. About 98% complete on pulling "T" posts and policing up the extraneous metal that
was laying around the site. Staged all metal and "T" posts, barbed wire, etc. near entry gate.
GMS, Inc. well on track toward completion of data collection. Finished with all the data collection
that can be done with towed array. Switched over to hand pulled array this afternoon and will
continue with that setup tomorrow. Looks like Monday we will commence reacquiring targets.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

Tailgate Safety Meeting; Inspections: Observed approximately 2.5 hrs of data survey today.

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 30-Jan-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 011

1-31-03

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
EZ GO Motorized Cart GMS, Inc 8997420[None
EM 61 Coils GMS, Inc |BRJO0-5 [None
EM 61 Console GMS, Inc |011840-3 [None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306[None
Chevy Astro Van GMS, Inc [4TFL725 |None

EXPOSURE DATA(includes subcontractors)

TOTAL FOR THIS DATE

TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 50 504
Vehicle mileage (to include POV for mob/demob) 60 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING

TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
John Yates LA Dist. USACE Site Visit with BJ Allen
Tom Kirkpatrick LA Dist. USACE Site Visit with BJ Allen
JD Brigance Navy Facilities Engineering Cmd [Conference with Chuck Welk
Jason Sturm Navy Facilities Engineering Cmd [Conference with Chuck Welk
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 55t0 75 Clear and Sunny

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

BJ Allen passed the word that he needs to speak with Leo Carden in reference to the amount
of costs that are related to excavation and reacquisition. On a percentage basis of this cost, what

East Elliott DAR 1

1/6/2004



is the percentage related to excavation.
CESPL Representative(s) Onsite Today: BJ Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 50 NUMBER OF GRIDS GEO SURVEYED TODAY: 3
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 48 PERCENT COMPLETE: 96%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 155 Ibs POUNDS OF SCRAP TO DATE: 1130 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good Day today. 100% complete on pulling "T" posts and policing up the extraneous metal that
was laying around the site. Staged all metal and "T" posts, barbed wire, etc. near entry gate.
There are a few "T" posts and some barbed wire that cannot be pulled at this time. GMS, Inc. well
on track toward completion of data collection. Most of the day today was spent collecting data in
areas that were inaccessible with towed array or were gaps (holidays) in the data collected to date.
In addition, took load of green waste (bush trimmings) to the Sycamore landfill.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

Tailgate Safety Meeting; Inspections: Observed approximately 2.5 hrs of data survey today.

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 31-Jan-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 2-01/02-03

SCI UXO/OE SERVICES SerNo: 012
CONTRACT DACAO09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 0

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 0
Jerry Grose GMS, Inc 0
Brian Hecker GMS, Inc 0
Roark Smith GMS, Inc 0

Totals 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
EZ GO Motorized Cart GMS, Inc 8997420(None
EM 61 Coils GMS, Inc |BRJ00O-5 None
EM 61 Console GMS, Inc |011840-3 [None
Fisher Impulse GMS, Inc 31079|None
Schonstedt GA-52CX GMS, Inc 208306|None
Chevy Astro Van GMS, Inc |4TFL725 [None

EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM
START OF PROJECT

Manhours worked onsite (including mob/demob) 0 454
Vehicle mileage (to include POV for mob/demob) 0 605
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 53t0 75 Pcloudy

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



CESPL Representative(s) Onsite Today: N/A

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 50 NUMBER OF GRIDS GEO SURVEYED TODAY: 0
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 48 PERCENT COMPLETE: 98%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 175 Ibs POUNDS OF SCRAP TO DATE: 975 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Weekend Report--No work on site.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 02-01/02-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 3-Feb-03

SCI UXO/OE SERVICES SerNo: 013
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A, JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Charles Welk GMS, Inc 10
Chris Meyer GMS, Inc 10
Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10

Totals 50 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |[NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
EZ GO Motorized Cart GMS, Inc 8997420[None
EM 61 Coils GMS, Inc |[BRJ0OO-5 |None
EM 61 Console GMS, Inc |011840-3 (1.5 Hrs Cable Repairs
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306 [None
Chevy Astro Van GMS, Inc [4TFL725 |None
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 50 504
Vehicle mileage (to include POV for mob/demob) 60 665
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 46 to 72 Partly Cloudy

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



CESPL Representative(s) Onsite Today: None

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 50 NUMBER OF GRIDS GEO SURVEYED TODAY: 1
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 49 PERCENT COMPLETE: 98%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE: 1130 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Slow day today, working the Northeast side of the grid with the hand-towed array. Very slow going
due to rough terrain and somewhat steep conditions. Had a problem with a bad inter-connect
cable late in the day, lost about 1.5 hours of data collection. Working also on "holidays", areas
where data collection was not 100% covered on initial passes.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

Tailgate Safety Meeting; Inspections: Observed approximately 3.5 hrs of data survey today.

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 3-Feb-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 014

4-Feb-03

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A, JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10
Chris Meyer GMS, Inc 10

Totals 40 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |[NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup SCI 659169018|None
EZ GO Motorized Cart GMS, Inc 8997420[None Rental--Returned
EM 61 Coils GMS, Inc |[BRJ0OO-5 |None
EM 61 Console GMS, Inc |011840-3 |None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306 [None
Chevy Astro Van GMS, Inc [4TFL725 |None
Chevy Astro Van GMS, Inc [4ZLP353 |None
Total Station Survey Instrument |GMS, Inc [Set S115 [None
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT

Manhours worked onsite (including mob/demob) 40 494
Vehicle mileage (to include POV for mob/demob) 60 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING

TOPIC OF DISCUSSION

BJ Allen; USACE, LA DISTR
Leo Carden; SCI UXO/OE Svcs

Check-in to ascertain job status
Clarification of orders from client

SITE VISITORS

NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 46 to 70 Partly cloudy

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1

1/6/2004



CESPL Representative(s) Onsite Today:

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 50 NUMBER OF GRIDS GEO SURVEYED TODAY: 1
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 50 PERCENT COMPLETE: 100%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: Ibs POUNDS OF SCRAP TO DATE: 1130 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good day today, completed Geophysics on all grids and commenced reacquisition. Completed
reacquisition on approximately 100 targets (anomalies). Data received so far has been very
accurate, most distances from GPS coordinate to actual target is approximately 6 inches.
Many of the reacquisitions have been right on the money. The maximum distance has been
approximately 18 inches. On all reacquisitions today, we only had one false positive.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections: None today
CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 4-Feb-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 5-Feb-03|

SCI UXO/OE SERVICES SerNo: 015
CONTRACT DACAO09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Chris Meyer GMS, Inc 10
Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10

Totals 40 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
EM 61 Coils GMS, Inc |BRJ00O-5 None
EM 61 Console GMS, Inc |011840-3 [None
Fisher Impulse GMS, Inc 31079|None
Schonstedt GA-52CX GMS, Inc 208306|None
Chevy Astro Van GMS, Inc |4TFL725 [None
Chevy Astro Van GMS, Inc |4ZLP353 [None
Total Station Survey Instrument [GMS, Inc |Set S115 |None

EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM
START OF PROJECT

Manhours worked onsite (including mob/demob) 40 534
Vehicle mileage (to include POV for mob/demob) 65 730
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 46 to 72 Partly Cloudy to Mostly Sunny

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: BJ Allen & John Mouer
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)
NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS
None

East Elliott DAR 1 1/6/2004



PRODUCTION DATA

TOTAL NUMBER OF ANOMALIES IN PROJECT: 500 (TO ID) NUMBER OF ANOMALIES SURVEYED TODAY: 100

IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF ANOMALIES SURVEYED TO DATE: APPROX 200 PERCENT COMPLETE: 40%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 0 lbs POUNDS OF SCRAP TO DATE: 1130 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Fair day today, we had to redo some data collection on Northeast side of site due to data being
corrupted. We then commenced target (anomaly) reacquisition. We started out good, then had

to suspend operations for awhile due to a PDOP spike. Most reacquisitions, like yesterday, were
pretty much right on the money with most being within 8 to 12 inches. A few were a little more
than that, but still relatively close. The data we are getting from GMS, Inc. is very good. We had
BJ Allen on site today which was a pleasant surprise, we did not expect him on site until

tomorrow. We also had John Mouer, the Corps Biologist, on site. We cleaned up the remainder of
the green waste (brush clippings) on site and took 4 loads to the Sycamore Landfill. The landfill
again waived the $20.00 per load fee.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 5-Feb-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 014

4-Feb-03

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A, JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10
Chris Meyer GMS, Inc 10

Totals 40 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |[NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup SCI 659169018|None
EZ GO Motorized Cart GMS, Inc 8997420[None Rental--Returned
EM 61 Coils GMS, Inc |[BRJ0OO-5 |None
EM 61 Console GMS, Inc |011840-3 |None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306 [None
Chevy Astro Van GMS, Inc [4TFL725 |None
Chevy Astro Van GMS, Inc [4ZLP353 |None
Total Station Survey Instrument |GMS, Inc [Set S115 [None
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT

Manhours worked onsite (including mob/demob) 40 494
Vehicle mileage (to include POV for mob/demob) 60 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING

TOPIC OF DISCUSSION

BJ Allen; USACE, LA DISTR
Leo Carden; SCI UXO/OE Svcs

Check-in to ascertain job status
Clarification of orders from client

SITE VISITORS

NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 46 to 70 Partly cloudy

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1

1/6/2004



CESPL Representative(s) Onsite Today:

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 50 NUMBER OF GRIDS GEO SURVEYED TODAY: 1
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF GRIDS GEO SURVEYED TO DATE: 50 PERCENT COMPLETE: 100%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: Ibs POUNDS OF SCRAP TO DATE: 1130 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Good day today, completed Geophysics on all grids and commenced reacquisition. Completed
reacquisition on approximately 100 targets (anomalies). Data received so far has been very
accurate, most distances from GPS coordinate to actual target is approximately 6 inches.
Many of the reacquisitions have been right on the money. The maximum distance has been
approximately 18 inches. On all reacquisitions today, we only had one false positive.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections: None today
CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 4-Feb-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:
SerNo: 016

6-Feb-03

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 11

UXO QC Spec

UXO Technician Il

UXO Technician Il
Chris Meyer GMS, Inc 11
Jerry Grose GMS, Inc 11
Warren Ogden GMS, Inc 11

Totals 44 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |[NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
EM 61 Coils GMS, Inc |BRJOO-5 |None
EM 61 Console GMS, Inc |011840-3 |None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306 [None
Chevy Astro Van GMS, Inc [4TFL725 |None
Chevy Astro Van GMS, Inc |4ZLP353 |None
Total Station Survey Instrument |GMS, Inc [Set S115 [None
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 44 578
Vehicle mileage (to include POV for mob/demob) 60 790
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 421070 Partly Cloudy to Mostly Sunny

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: BJ Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

East Elliott DAR 1

1/6/2004



(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF ANOMALIES IN PROJECT: 500 (TO ID) NUMBER OF ANOMALIES SURVEYED TODAY: 150

IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF ANOMALIES SURVEYED TO DATE: APPROX 350 PERCENT COMPLETE: 70%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 0 lbs POUNDS OF SCRAP TO DATE: 1130 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Slow start today, GMS Inc. had a problem loading some of the files in the data recorder. They
were not able to get to the site until almost 0930. Once they arrived and we got the equipment up
and running we had a good day. We reacquired approximately 150 targets. We worked until dark
at 1800 to make up for the late start this morning. We should have no problem finishing up with
the reacquisition tomorrow.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:
CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 6-Feb-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE:

SerNo: 017 Final

7-Feb-03

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech Il - UXO Safety Off. 10

UXO QC Spec

UXO Technician Il

UXO Technician Il
Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10
Mike Green GMS, Inc 10

Totals 40 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 659169018|None
EM 61 Coils GMS, Inc |BRJ0O0O-5 |None
EM 61 Console GMS, Inc |011840-3 |None
Fisher Impulse GMS, Inc 31079[None
Schonstedt GA-52CX GMS, Inc 208306 [None
Chevy Astro Van GMS, Inc [4TFL725 |None
Chevy Astro Van GMS, Inc [4ZLP353 |None
Total Station Survey Instrument |GMS, Inc [Set S115 [None
EXPOSURE DATA(includes subcontractors) |TOTAL FOR THIS DATE [TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 48 582
Vehicle mileage (to include POV for mob/demob) 75 805
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 45t0 72 Mostly Cloudy to Partly Cloudy

CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1

1/6/2004



CESPL Representative(s) Onsite Today: BJ Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

None

PRODUCTION DATA

TOTAL NUMBER OF ANOMALIES IN PROJECT: 500 (TO ID) NUMBER OF ANOMALIES SURVEYED TODAY: 163
IDENTITY OF GRIDS GEO SURVEYED TODAY:

NUMBER OF ANOMALIES SURVEYED TO DATE: 513 PERCENT COMPLETE: 103%

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY:

NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:

NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:

IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: 0 lbs POUNDS OF SCRAP TO DATE: 1130 Ibs
GENERAL COMMENTS

(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule, proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Final Report: Great day today! Completed all assigned tasks. Completed the target (anomaly)
reacquisition today. All rental equipment used on this project that has not been turned in already
will be turned-in in the morning. Called BJ Allen on his cell phone when we secured the gate and
departed the site.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) RALPH A. PARADINE, JR. Date: 7-Feb-03
(Typed Name)

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-18-2003
SCI UXO/OE SERVICES SerNo: 018
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 2 8
Adams, Stanley UXO QC Spec 2 8
Montez, Frank UXO Technician 0 Mob In
Pumford, Jamie UXO Technician 0 Mob In
Totals 4 0 32
SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
Schonstedt CX 52 (4) GFE New Issue
White Surf-PI (1) GFE New Issue
Moterola Radios (6) GFE New Issue
Radio Charger (1) GFE New Issue

EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM
START OF PROJECT
Manhours worked onsite (including mob/demob) 32 32

Vehicle mileage (to include POV for mob/demob)

Lost-time due to on-the-job accidents

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0/80-90 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:

IDENTITY OF GRIDS CLEARED TODAY:

NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE:

NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:

IDENTITY OF GRIDS QC'D TODAY: ANOMOLIES CLEARED TO DATE: 0 of 499
NUMBER OF GRIDS FAILED QC TODAY: ANOMOLIES WITH NOTHING FOUND:

IDENTITY OF GRIDS WHICH FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:

POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:
GENERAL COMMENTS

Spent the day on equipment issue and inventory. GMS performed reacquisition of lost hub stakes and gridding.

Mob'd to site

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
None, Mob'd to site

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Date: 8/18/2003
(Typed Name) James F. Poole

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-19-2003
SCI UXO/OE SERVICES SerNo: 019
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montez, Frank UXO Technician 10
Pumford, Jamie UXO Technician 10
Totals 40 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
Schonstedt CX 52 (4) GFE New Issue
White Surf-PI (1) GFE New Issue
Moterola Radios (6) GFE New Issue
Radio Charger (1) GFE New Issue

EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM
START OF PROJECT
Manhours worked onsite (including mob/demob) 40 72

Vehicle mileage (to include POV for mob/demob)
Lost-time due to on-the-job accidents

IMPORTANT TELEPHONE CONVERSATIONS

PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0/80-90 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY: 0

IDENTITY OF GRIDS CLEARED TODAY: N/A

NUMBER OF GRIDS CLEARED TO DATE: 0 PERCENT COMPLETE: 10.82%

NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0

IDENTITY OF GRIDS QC'D TODAY: N/A

NUMBER OF GRIDS FAILED QC TODAY: N/A ANOMOLIES WITH NOTHING FOUND: 11

IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A NUMBER OF GRIDS FAILED QC TO DA1 0

NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0

IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A

NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DA1 0

IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A

MANHOURS SPENT REWORKING GRIDS: 0

NUMBER OF DIGS TODAY: 54 NUMBER OF DIGS TO DATE: 54 of 499

NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0

NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER OF INERT OE ITEMS TO DATE 2

NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0

POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE: 50
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.
Press arrived on site and was briefed by USACE PAO.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Date: 8/18/2003
(Typed Name) James F. Poole

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT
SCI UXO/OE SERVICES

DATE: 8-20-2003

SerNo: 020

CONTRACT DACA09-01-D-0005, TASK ORDER 1

USACE PROJECT NO: J09CA006703

PROJECT NAME: MISSION TRAILS
EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)

Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montez, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
Greene, John Security 10
Totals 80 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
Case 950 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Moterola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 80 192
Vehicle mileage (to include POV for mob/demob)
Lost-time due to on-the-job accidents 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
Cox, Calvin USACE Site Visit
Austreng, Jim DTSC, Cal EPA Site Visit
Gimeno, Alice DTSC, Cal EPA Site Visit
Leibel, Kim DTSC, Cal EPA Site Visit
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 2" 75-89 Sunny & Hot, Turning cloudy in PM

CUMULATIVE HOURS - DAYS LOST TO WEATHER:

None

East Elliott DAR 1

1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:

B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY: 0

IDENTITY OF GRIDS CLEARED TODAY: N/A

NUMBER OF GRIDS CLEARED TO DATE: 0 PERCENT COMPLETE: 26.05%

NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0

IDENTITY OF GRIDS QC'D TODAY: N/A

NUMBER OF GRIDS FAILED QC TODAY: N/A ANOMOLIES WITH NOTHING FOUND: 20

IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 0

NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0

IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DA1 0

NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DA1 0

IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A

MANHOURS SPENT REWORKING GRIDS: 0

NUMBER OF DIGS TODAY: 76 NUMBER OF DIGS TO DATE: 130 of 499

NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0

NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 2

NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0

POUNDS OF SCRAP TODAY: 60 POUNDS OF SCRAP TO DATE: 110
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.

Site visit by USACE & DTSC.

Work is progressing well but will pause tomorrow for brush clearance over geo holidays.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection:

The following grids were accepted today by the Government:

N/A

N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature)

(Typed Name)

James F. Poole

Date: 8/20/2003

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-21-2003

SCI UXO/OE SERVICES SerNo: 021
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montez, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10
Totals 80 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0 Changed-fuel pump
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Moterola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 80 272
Vehicle mileage (to include POV for mob/demob) 550 160 710
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0[75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 5
IDENTITY OF GRIDS CLEARED TODAY: C2,3,4,5,6
NUMBER OF GRIDS CLEARED TO DATE: 50of 79 PERCENT COMPLETE: 40.88%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 50f 79
IDENTITY OF GRIDS QC'D TODAY: C2,3,4,5,6
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 30
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 0
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DA1 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DA1 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 74 NUMBER OF DIGS TO DATE: 204 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 2
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 40 POUNDS OF SCRAP TO DATE: 150
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.
Cleared 74 anomolies in 5 grids by noon and began brush clearance over holidays

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Date: 8/21/2003
(Typed Name) James F. Poole

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-25-2003

SCI UXO/OE SERVICES SerNo: 022
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10
Totals 80 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 80 352
Vehicle mileage (to include POV for mob/demob) 550 160 710
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:

B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION

DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 5
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 38%
NUMBER OF GRIDS CLEARED TO DATE: 30 of 79 PERCENT OF ANOMALIES COMPLETE: 52.10%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 20 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 34
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 3
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DA1 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DA1 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 56 NUMBER OF DIGS TO DATE: 260 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 4
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 40 POUNDS OF SCRAP TO DATE: 190
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.
Completed required brush clearance and continued anomaly investigations.

GMS mapped in the West end of the property.
QC checked all grids done to date.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection:

The following grids were accepted today by the Government:

N/A

N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature)

Original Signed

Date: 8/25/2003

(Typed Name)

James F. Poole

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-26-2003

SCI UXO/OE SERVICES SerNo: 023
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10
Totals 80 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 80 432
Vehicle mileage (to include POV for mob/demob) 20 730
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 5
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 38%
NUMBER OF GRIDS CLEARED TO DATE: 35 of 79 PERCENT OF ANOMALIES COMPLETE: 71.34%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 20 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 31
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 10
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DA1 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DA1 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 96 NUMBER OF DIGS TO DATE: 356 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER OF INERT OE ITEMS TO DATE 7
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 40 POUNDS OF SCRAP TO DATE: 230
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.

Conducted geophysical anomaly investigations.

GMS conducted reacquisition and geophysical mapping activities.

QC returned weed-eater to rental office and checked yesterdays investigations (see QCIR).

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Original Signed Date: 8/26/2003
(Typed Name) James F. Poole

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-27-2003

SCI UXO/OE SERVICES SerNo: 024
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10
Totals 80 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 80 512
Vehicle mileage (to include POV for mob/demob) 40 2121
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:

B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION

DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 5
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 46%
NUMBER OF GRIDS CLEARED TO DATE: 36 of 79 PERCENT OF ANOMALIES COMPLETE: 81.00%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 20 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 33
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DA1 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DA1 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 48 NUMBER OF DIGS TO DATE: 404 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 7
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 90 POUNDS OF SCRAP TO DATE: 320
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.

Conducted geophysical anomaly investigations.

Located culvert under road.

GMS conducted reacquisition and geophysical mapping activities.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114

The following grids are ready for Government Acceptance Inspection:

The following grids were accepted today by the Government:

N/A

N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,

all equipment and material used and work performed during this reporting period are in compliance with the

contract plans and specifications excepted as noted above.

(Signature)

Original Signed

Date: 8/27/2003

(Typed Name)

James F. Poole

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-28-2003

SCI UXO/OE SERVICES SerNo: 025
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10
Totals 80 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 80 592
Vehicle mileage (to include POV for mob/demob) 40 2161
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.
Conducted geophysical anomaly investigations.
GMS conducted reacquisition and geophysical mapping activities.

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 4
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 51%
NUMBER OF GRIDS CLEARED TO DATE: 40 of 79 PERCENT OF ANOMALIES COMPLETE: 88.00%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 20 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 33
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 35
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 35
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DA1 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 34 NUMBER OF DIGS TO DATE: 438 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 7
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 50 POUNDS OF SCRAP TO DATE: 370
GENERAL COMMENTS

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Original Signed Date: 8/28/2003
(Typed Name) James F. Poole

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-29-03 thru 9-

SCI UXO/OE SERVICES SerNo: 026
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 0
Montes, Frank UXO Technician Il 0
Pumford, Jamie UXO Technician 0
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Greene, Barbara Security 0
White, Jonathan Security 0
Totals 0 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 0 592
Vehicle mileage (to include POV for mob/demob) 0 2161
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 65%
NUMBER OF GRIDS CLEARED TO DATE: 46 of 79 PERCENT OF ANOMALIES COMPLETE: 90.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 33
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12

NUMBER OF GRIDS PASS QA TODAY: 0

IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 35

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DA1 0

IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0

MANHOURS SPENT REWORKING GRIDS: 0

NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 438 of 499

NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0

NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 8

NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0

POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 370
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.
Conducted geophysical anomaly investigations.
GMS conducted reacquisition. Seed item #267 found today, was not a pick for investigation.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Original Signed Date: 9/2/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2

1/6/2004



-2-2003

East Elliott DAR 3 1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-2-2003

SCI UXO/OE SERVICES SerNo: 027
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10
Totals 70 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 70 662
Vehicle mileage (to include POV for mob/demob) 30 2191
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 4
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 65%
NUMBER OF GRIDS CLEARED TO DATE: 46 of 79 PERCENT OF ANOMALIES COMPLETE: 90.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 33
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 35
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DA1 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 50 NUMBER OF DIGS TO DATE: 438 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 8
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 50 POUNDS OF SCRAP TO DATE: 420
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, GMS, & SCI.
Conducted geophysical anomaly investigations.
GMS conducted reacquisition. Seed item #267 found today, was not a pick for investigation.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Original Signed Date: 9/2/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-3-2003

SCI UXO/OE SERVICES SerNo: 028
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Bernidino Security 9
White, Jonathan Security 10
Totals 49 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 49 711
Vehicle mileage (to include POV for mob/demob) 20 2210
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 33
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 100%
NUMBER OF GRIDS CLEARED TO DATE: 79 of 79 PERCENT OF ANOMALIES COMPLETE: 90.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 38
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 35
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DA1 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 59 NUMBER OF DIGS TO DATE: 566 of 566
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 11
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 50 POUNDS OF SCRAP TO DATE: 470
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, & SCI.

Conducted geophysical anomaly investigations. Seed items A, B, and C where located today
Completed all anomalies investigation today.

QC will be done tomorrow on the remaining grids

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Original Signed Date: 9/3/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-4-2003

SCI UXO/OE SERVICES SerNo: 029
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 0 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Bernidino Security 6.5
White, Jonathan Security 6.5
Totals 33 10 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 33 744
Vehicle mileage (to include POV for mob/demob) 40 2250
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 100%
NUMBER OF GRIDS CLEARED TO DATE: 79 of 79 PERCENT OF ANOMALIES COMPLETE: 100.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 38
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12

NUMBER OF GRIDS PASS QA TODAY: 0

IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 79

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DA1 0

IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0

MANHOURS SPENT REWORKING GRIDS: 0

NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 566 of 566

NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0

NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 11

NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0

POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 470
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, & SCI. Conducted QC of remaining grids.
Also performed sampling on areas that where non accessable with the EM61.

Of areas sampled fence post, barbed wire, and nails where found.

Total of digs for sample area was 65

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Original Signed Date: 9/4/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-4-2003

SCI UXO/OE SERVICES SerNo: 029
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 0 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Bernidino Security 6.5
White, Jonathan Security 6.5
Totals 33 10 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 33 744
Vehicle mileage (to include POV for mob/demob) 40 2250
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 100%
NUMBER OF GRIDS CLEARED TO DATE: 79 of 79 PERCENT OF ANOMALIES COMPLETE: 100.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 38
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12

NUMBER OF GRIDS PASS QA TODAY: 0

IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 79

NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DA1 0

IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0

MANHOURS SPENT REWORKING GRIDS: 0

NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 566 of 566

NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0

NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 11

NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0

POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 470
GENERAL COMMENTS

Arrived on site, conducted safety brief with USACE, security, & SCI. Conducted QC of remaining grids.
Also performed sampling on areas that where non accessable with the EM61.

Of areas sampled fence post, barbed wire, and nails where found.

Total of digs for sample area was 65

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Original Signed Date: 9/4/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2

1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-5-2003

SCI UXO/OE SERVICES SerNo: 030
CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS
USACE PROJECT NO: J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044
PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc.
Name Position On-Site Absent
Poole, James F. UXO Tech Il - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician Il 10
Pumford, Jamie UXO Technician 10
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Bernidino Security 0
White, Jonathan Security 0
Totals 30 0 0

SCI/GFE EQUIPMENT UTILIZED
ITEM SCI/GFE |NUMBER |[DOWN-TIME (HOURS) |REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0
EXPOSURE DATA(includes subcontractors) |[TOTAL FOR THIS DATE |TOTAL TO DATE FROM

START OF PROJECT
Manhours worked onsite (including mob/demob) 30 774
Vehicle mileage (to include POV for mob/demob) 180 2430
Lost-time due to on-the-job accidents 0 0
IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
SITE VISITORS
NAME ORGANIZATION PURPOSE
None
WEATHER CONDITIONS

PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0]75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION [LOCATION DISPOSITION COMMENTS

PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 100%
NUMBER OF GRIDS CLEARED TO DATE: 79 of 79 PERCENT OF ANOMALIES COMPLETE: 100.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of 79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 38
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12

NUMBER OF GRIDS PASS QA TODAY:

IDENTITY OF GRIDS WHICH PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE 79

NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DA1 0

IDENTITY OF GRIDS WHICH FAILED QA TODAY:

MANHOURS SPENT REWORKING GRIDS:

Oo|o|o|o|o|o|o|o|o|o

NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE: 566 of 566

NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE: 0

NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE 11

NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE: 0

POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE: 470
GENERAL COMMENTS

Went to March AFB and picked up equipment, and picked up supplys for chain saws and weedeater.

QUALITY CONTROL AUDITS: See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION

On behalf of SCI UXO/OE Services, | certify that this report is complete and correct and to the best of my knowledge,
all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above.

(Signature) Original Signed Date: 9/5/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2

1/6/2004
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